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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended December 31, 2010. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas generally consists of two broad
stages of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and
the relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.
There are two phases of reconfiguration for each of these stages — the planning and negotiation
phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and
Sprint Nextel and the implementation phase that consists of the physical retuning of the radio
system. The Canadian border reconfiguration is also occurring in two stages: Stage 1 is non-
Public Safety and Stage 2 is Public Safety. The exact frequencies being reconfigured vary in
each FCC-defined Canadian Border Region.

During the fourth quarter, the FCC’s Public Safety and Homeland Security Bureau
(“PSHSB”) issued several orders and released public notices regarding 800 MHz band
reconfiguration program activities. The PSHSB’s actions included addressing supplemental
requests for waiver of the rebanding completion deadline, granting a request for waiver that will
permit NPSPAC licensees in Puerto Rico to proceed with their implementation activities, and
making available additional vacated interleaved band spectrum.

Reconfiguration of Non-Border Stage 2 Licensees

With 98 percent of the FRASs anticipated for non-border Stage 2 (NPSPAC and
Expansion Band) licensees negotiated and submitted to the TA, the main activities for non-
border Stage 2 licensees are occurring in the implementation phase. Non-border Stage 2
licensees retuned, reflashed, or replaced approximately 97,000 radios (first touches) in the fourth
quarter, raising the total number to approximately 1,169,000 radios as of December 31, 2010.
Physical retuning was complete for 61 percent of non-border Stage 2 FRAs as of December 31,
2010. During the fourth quarter, the TA conducted an Implementation Planning Session in
NPSPAC Region 1: Alabama during which the TA worked with licensees, vendors, and Sprint

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order™); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, DA 11-315 (rel. Feb. 18, 2011) (collectively “Reconfiguration Orders”).

Z See 47 C.F.R. § 90.676(b)(3) (2010).
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Nextel to develop a consolidated implementation schedule for the region that identifies key
milestones and dependencies associated with reconfiguration implementation activities.

Non-border licensees with executed FRAs that did not complete reconfiguration by
October 1, 2010 were required to request additional time from the PSHSB by filing a
supplemental request for waiver of the rebanding completion deadline.® Affected licensees filed
supplemental requests for waiver with the PSHSB. On December 30, 2010, the PSHSB released
an Order addressing non-border licensees’ supplemental requests for waiver that were filed since
March 2010.* The PSHSB separately addressed the waiver requests of licensees with executed
FRAs and licensees without FRAs. The PSHSB granted waivers, in whole or in part, to
licensees with executed FRAs. The latest waiver date granted was March 31, 2011. Licensees
with executed FRAs that will not complete the physical reconfiguration of their systems by their
waiver date granted by the PSHSB must request additional time by a supplemental request for
waiver. In addition, the PSHSB held in abeyance the waiver requests of licensees without
executed FRAs and directed such licensees to take further action. The PSHSB noted that it
continues to limit eligibility to apply for vacated 800 MHz interleaved band (809-815/854-860
MHz) channels to Public Safety licensees that have fully executed FRAS, are not required to
reconfigure, or have completed reconfiguration.

Licensees that have completed physical retuning must complete all closing process
activities required in their FRAs and outlined in the TA’s published guidance. While physical
retuning was complete for 61 percent of non-border Stage 2 FRAs, FRA Completion
Certifications were submitted to the TA for 32 percent of non-border Stage 2 FRAs as of
December 31, 2010. Licensees and Sprint Nextel should complete Actual Cost Reconciliation
and closing activities in accordance with the timeframes suggested in the Actual Cost
Reconciliation Fact Sheet.® The TA monitors the closing process and will continue to track a
licensee’s reconfiguration until it has completed the closing process and submitted an FRA
Completion Certification.

Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (Business, Industrial and Land
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) licensees are nearly complete
with 97 percent of the anticipated FRAs negotiated and submitted to the TA. Stage 1 licensees
continue to make progress with their implementation activities. As of December 31, 2010,
physical retuning was complete for 72 percent of Canadian border Stage 1 FRASs.

® See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 25 FCC Rcd 3246 (2010) (“March 2010 Waiver Order™).

*See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 25 FCC Rcd 17776 (2010) (“December 2010 Waiver Order™).

°Id. at 17778-17778 1 9.
® The ACR Fact Sheet is available at http://www.800TA.org/content/resources/ACR Fact Sheet.pdf.
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Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning and negotiation activities in the fourth quarter. Nearly half of
Stage 2 licensees have negotiated Planning Funding Agreements (“PFAs”). Some of these
licensees are engaged in planning activities and most have entered or completed FRA
negotiations. As of December 31, 2010, 77 percent of the FRAs anticipated for Canadian border
Stage 2 licensees were negotiated and submitted to the TA. Licensees continue to make progress
with their implementation activities. As of December 31, 2010, physical retuning was complete
for 25 percent of Canadian border Stage 2 FRAs.

Canadian border licensees are required to complete reconfiguration by April 14, 2011.
Licensees who may not complete by that date should continue their reconfiguration activities as
expeditiously as possible and expect further guidance from the FCC.

Reconfiguration of Puerto Rico Licensees

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and will end on March 19, 2012. A 90-day mandatory negotiation period
for Puerto Rico licensees that must be reconfigured from the 816.5-821/861.5-866 MHz portion
of the band began on September 20, 2010. Affected licensees were required to submit a cost
estimate to Sprint Nextel by October 19, 2010. Approximately half of these licensees reached
verbal agreement with Sprint Nextel and the parties were completing the paperwork necessary to
execute an FRA as of December 31, 2010. If a licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on December 20, 2010, the parties
entered the mediation process, in which the TA Mediator assists the parties towards reaching an
agreement.

In a November 9, 2010 Order, the PSHSB granted the TA’s Request for Waiver of
Section 90.621(b) of the FCC’s rules relating to short-spacing separation requirements for public
safety licensees.” The TA had sought a waiver of that rule to allow public safety licensees in
Puerto Rico to reconfigure their radio systems and relocate to their replacement frequencies in
the new NPSPAC Band without waiting for the one incumbent Economic Area (“EA”) licensee
to clear its licensed frequencies.® The PSHSB’s action enables NPSPAC licensees in Puerto
Rico to proceed with their implementation activities and relocate to the new NPSPAC band.’

Reconfiguration of U.S. Virgin Islands Licensees

In the Fourth Report and Order released on February 18, 2011, the PSHSB adopted a
band plan for the U.S. Virgin Islands (“USVI™) that is identical to the Puerto Rico band plan.*

" Improving Public Safety Communications in the 800 MHz Band, Order, 25 FCC Rcd 15901 (2010) (“Puerto Rico
Waiver Order”).

8 See 800 MHz Transition Administrator, LLC, “Request for Waiver,” WT Docket No. 02-55 (filed Aug. 20, 2010)
(“TA Request for Waiver™).

% See Puerto Rico Waiver Order, 25 FCC Rcd at 15902-15903 1 5.
19 See Fourth Report and Order.
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The PSHSB established a 12-month transition period for completion of rebanding in the USVI,
which began on March 21, 2011 and will end on March 20, 2012. In a companion Public Notice,
the PSHSB provided information about the schedule for reconfiguration in the USVI, including
timelines for planning, negotiation, and implementation.™

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The remaining reconfiguration activities in the USVI
involve the relocation of a small number of high-site incumbent licensees out of the ESMR band
and the reconfiguration of EA licensees. For USVI licensees that have not completed FRA
negotiations, the PSHSB established a 90-day mandatory negotiation period to complete
planning and negotiations, which began on March 21, 2011. Affected licensees should plan for
the reconfiguration of their radio system and prepare a cost estimate. Licensees should submit a
cost estimate to Sprint Nextel as soon as possible, but no later than June 20, 2011. After a
licensee submits a cost estimate, it will negotiate an FRA with Sprint Nextel. If a licensee and
Sprint Nextel do not negotiate and submit to the TA an FRA by the end of the negotiation period
on June 20, 2011, the parties will participate in mediation for 30 days. The PSHSB required
high-site licensees clearing the ESMR band to complete reconfiguration by September 20, 2011
and all USVI licensees to complete reconfiguration by March 20, 2012.

Availability of New Channels

The PSHSB announced that it would begin accepting applications on December 16, 2010
for licensing of certain available channels in the 809.5-815/854.5-860 MHz (Channels 251-470)
portion of the 800 MHz band that have been, or will be, relinquished by Sprint Nextel
Corporation in certain NPSPAC regions.*? Pursuant to the Report and Order, these interleaved
band channels vacated by Sprint Nextel will be exclusively available to Public Safety entities for
the first three years, and to Public Safety and critical infrastructure industry entities for the
subsequent two years.*®

Financial True-Up Date

On November 15, 2010, the TA filed with the PSHSB a report recommending that the
800 MHz reconfiguration financial reconciliation “true-up” deadline be extended from December
31, 2010 until June 30, 2011.™ On December 30, 2010, the PSHSB released an Order

1 See “Public Safety and Homeland Security Bureau Announces that the 12-Month Transition Period for 800 MHz
Band Reconfiguration in the United States Virgin Islands (Region 48) will Commence on March 21, 2011,” Public
Notice, DA 11-316 (rel. Feb. 18, 2011) (“USVI Public Notice”).

12 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band,” Public Notice, 25
FCC Rcd 16038 (2010) (“Interleaved Public Notice™).

13 See Report and Order at § 152.

14 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Nov. 15, 2010) (“TA
True-up Letter”).



T} ransition Quarterly Progress Report
L Acministrator for the Quarter Ended December 31, 2010

postponing the true-up date from December 31, 2010 until June 30, 2011.® The PSHSB
required the TA to file a report by May 15, 2011 with its recommendation on whether the true-up
should be conducted as of June 30, 2011 or be further postponed.

Conclusion

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRASs have been negotiated and submitted to the TA, and physical retuning is complete for 98
percent of the FRAs. In non-border Stage 2, physical retuning is complete for 61 percent of
FRAs. While progress is being made in implementation, non-border Stage 2 licensees and Sprint
Nextel need to focus on and expeditiously complete closing process activities. In Canadian
border Stage 1, physical retuning is complete for 72 percent of FRAs. For Canadian border
Stage 2, FRA negotiations are 77 percent complete and physical retuning is complete for 25
percent of FRAs. The 18-month transition period for reconfiguration of Puerto Rico licensees
began on September 20, 2010 and FRA negotiations are proceeding. The 12-month transition
period for reconfiguration of USVI licensees began on March 21, 2011. The band plan for the
U.S.-Mexico border region is still under development.

15 See Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Order, 25 FCC Rcd
17794 9 1 (2010) (“True-up Order™).
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of
call signs included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of December 31, 2010*°

1000
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500
400
300
200
100

0]

Number of FRAs

Stagel Stage2
m Total Submitted 913 846

B Total Expected 914 864

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA
e Stage 2: 98 percent of non-border FRAs have been submitted to the TA

16 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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For the non-border portion of the program, 1,759 FRAs (99 percent) have been submitted
to the TA out of a total of 1,778 FRAs expected for non-border licensees in Stages 1 and 2.

Chart 2 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (B/ILT and SMR) licensees and Stage 2 (NPSPAC and non-
NPSPAC Public Safety) licensees.

Chart 2: Canadian Border FRAs Submitted to the TA as of December 31, 2010’

140
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40

Number of FRAs

20
0]

Stagel Stage2
m Total Submitted 74 96

B Total Expected 76 125

e Stage 1: 97 percent of Canadian border FRAs have been submitted to the TA
e Stage 2: 77 percent of Canadian border FRAs have been submitted to the TA

Chart 3 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

17 Sprint Nextel is the data source for the number of expected FRAS.
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Chart 3: Call Signs in Submitted FRAs by Band'®
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The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the
material number of call signs to be reconfigured that are located in, or affected by, the Canadian
and Mexican border areas. For NPSPAC, the difference is again the border factor (both
Canadian and Mexican), as well as an indication that a number of the outstanding non-border
FRAs are for large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.™

Chart 4 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

18 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

19 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

8
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Chart 4: Non-border FRAs with Physical Retuning Complete as of December 31, 2010
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With physical retuning complete for 98 percent of non-border Stage 1 FRAs, Channels 1-
120 clearing is nearing completion. Furthermore, 76 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of December
31, 2010. The difference between the percentages of call signs compared to the percentages of
FRAs is attributable to the fact that the FRA statistics do not include agreements in border areas,
while the call sign statistics do include call signs in border areas.

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. As of December 31, 2010, the licensees in
61 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned to
their new channels. Furthermore, 38 percent of Stage 2 call signs were reported by Sprint Nextel
as being cleared by licensees as of December 31, 2010. The retuning of base stations to a
licensee’s new channel assignments and commencement of system operations on the new
channels is a significant milestone because it means that the main goal of the reconfiguration
process — separating Public Safety and commercial cellular operations — has been achieved.

Chart 5 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 5: Canadian Border FRAs with Physical Retuning Complete as of December 31,
2010
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Physical retuning was complete for 72 percent of Canadian border Stage 1 FRAs as of
December 31, 2010.

Reconfiguration implementation is proceeding for Canadian border Stage 2 licensees. As
with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2 licensees often
involves complex system designs and interoperability requirements among numerous licensees in
a region and generally requires more time and coordination than is needed for Stage 1
reconfiguration.  Furthermore, certain Stage 1 licensees need to complete their physical
reconfiguration in order to clear replacement channels for NPSPAC licensees. Stage 2 licensees
continue to make progress with their implementation activities. As of December 31, 2010, the
licensees in 25 percent of Canadian border Stage 2 FRAs had completed their physical retunes
and transitioned to their new channels.

B. Recent Developments

1. Requests for Waiver of Rebanding Completion Deadline

Non-border licensees with executed FRAs that did not complete reconfiguration by
October 1, 2010 were required to request additional time from the PSHSB by filing a
supplemental request for waiver of the rebanding completion deadline.”® Affected licensees filed
supplemental requests for waiver with the PSHSB and were supposed to provide copies of the

2 5ee March 2010 Waiver Order.

10
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filings to the TA and Sprint Nextel.? During the fourth quarter, the TA received 46
supplemental requests for waiver.

On December 30, 2010, the PSHSB released an Order addressing non-border licensees’
supplemental requests for waiver of the rebanding completion deadline that were filed since
March 2010.% The PSHSB granted waivers, in whole or in part, to licensees with executed
FRAs. The latest waiver date granted was March 31, 2011. The PSHSB directed licensees with
executed FRAs that did not file a supplemental request for waiver or that filed a waiver request
in which the requested extension date has passed to provide the TA with documentation showing
they have completed reconfiguration or to file a supplemental request for waiver by January 31,
2011.

The PSHSB held in abeyance the waiver requests of licensees without executed FRAS
and directed such licensees to take further action. The PSHSB directed licensees that have
submitted a cost estimate, but have not executed an FRA, to either execute an FRA by March 15,
2011 or submit to the TA a report regarding the status of FRA negotiations. The PSHSB
directed licensees without a cost estimate to either submit a cost estimate by February 28, 2011
or provide the TA with a report explaining why they cannot provide a cost estimate, together
with a schedule detailing when they anticipate submitting a cost estimate.

Non-border licensees with executed FRAs that will not complete the physical
reconfiguration of their systems by their waiver date granted by the PSHSB must request
additional time from the PSHSB by filing a supplemental request for waiver at that time. Such
licensees will be required to detail their progress to date and propose milestone dates for each
major reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-
over, and post-cutover modifications) that has not been completed. Licensees should use the
TA’s Request for Waiver template in preparing their supplemental requests for waiver.?
Licensees should email supplemental requests for waiver to the PSHSB at PSHSB800@fcc.gov.
Licensees must provide copies of the requests to the TA at Waivers@800TA.org and to Sprint
Nextel at 800MHZ@sprint.com.

2. Financial True-Up Date

On November 15, 2010, the TA filed a report recommending that the 800 MHz
reconfiguration financial reconciliation “true-up” deadline be extended from December 31, 2010
until June 30, 2011.2* After noting that there has been an incremental increase in the 800 MHz
reconfiguration expenditures since June 2010, the TA stated that a true-up as of December 31,
2010 would fail to take into account a large portion of Sprint Nextel’s eventual cost obligation.
The TA stated that “additional rebanding expenditures still need to be made to provide a

%! The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

22 See December 2010 Waiver Order.
%% The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
# See TA True-up Letter.
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meaningful report of Sprint Nextel’s total rebanding costs for both the 800 MHz rebanding and
for the relocation of BAS licensees.” The TA proposed to file a report with the PSHSB by
May 15, 2011 with its recommendation: (1) whether reconfiguration has made sufficient
progress that conducting the true-up as of June 30, 2011 would be appropriate; or (2) whether the
“true-up” deadline should be extended for an additional period.

On December 30, 2010, the PSHSB released an Order postponing the true-up date from
December 31, 2010 until June 30, 2011.2° The PSHSB required the TA to file a report by May
15, 2011 with its recommendation on whether the true-up should be conducted as of June 30,
2011 or be further postponed. In the event that the true-up is conducted based on expenditures as
of June 30, 2011, the PSHSB directed the TA to submit its final true-up report by December 31,
2011.

3. U.S. Virgin Islands

In the Third Report and Order and Third Further Notice of Proposed Rulemaking, the
PSHSB sought comment on adopting the same revised band plan for the U.S. Virgin Islands that
it adopted for Puerto Rico and on the schedule for reconfiguration in the USVI. In the Fourth
Report and Order released on February 18, 2011, the PSHSB adopted a band plan for the USVI
that is identical to the Puerto Rico band plan.?’ The PSHSB established a 12-month transition
period for completion of rebanding in the USVI, which began on March 21, 2011 and will end
on March 20, 2012. In a companion Public Notice, the PSHSB provided information about the
schedule for reconfiguration in the USVI, including timelines for planning, negotiation, and
implementation.?®

Noting that Channels 1-120 have been cleared of incumbent site-specific licensees and
that there are no NPSPAC licensees to retune in the USVI, the PSHSB stated that all that remains
is the retuning of a small number of high-site incumbent licensees out of the ESMR band and
reconfiguration of EA licensees. In August 2010, the TA mailed Frequency Proposal Reports
(“FPRs”) to the USVI licensees that have site-specific licenses with frequencies in the 816.5-
821/861.5-866 MHz portion of the band that would be subject to reconfiguration pursuant to the
band plan proposed in the Third Report and Order and Third Further Notice of Proposed
Rulemaking.”® The TA sent the FPRs to facilitate licensee preparation of cost estimates and the
commencement of FRA negotiations. The TA and the PSHSB previously encouraged such

®1d. at 2.

%6 See True-up Order.

%" see Fourth Report and Order.
%8 See USVI Public Notice.

? The FPRs were based upon the proposed band plan for the USVI, and the TA noted that they were subject to
change. The proposed replacement frequencies in the FPRs were contingent upon the FCC’s adoption of a final
band plan for the USVI.
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licensees goo develop cost estimates and begin FRA negotiations at the same time as Puerto Rico
licensees.

For USVI licensees that have not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. Affected licensees should plan for the reconfiguration of their radio system and
prepare a cost estimate. Licensees should submit a cost estimate to Sprint Nextel as soon as
possible, but no later than June 20, 2011. After a licensee submits a cost estimate, it will
negotiate an FRA with Sprint Nextel. If a licensee and Sprint Nextel do not negotiate and submit
to the TA an FRA by the end of the negotiation period on June 20, 2011, the parties will
participate in mediation for 30 days. The PSHSB required high-site licensees clearing the ESMR
band to complete reconfiguration by September 20, 2011 and all USVI licensees to complete
reconfiguration by March 20, 2012.

4. Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.®* Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.% Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, additional channels in the 809.5-815/854.5-860 MHz band in
certain NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.%

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.
In response to Sprint Nextel’s request for waiver,* the PSHSB, in a March 31, 2010 Order,

% See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010); “Public Safety and Homeland Security
Bureau Announces that the 18-Month Transition Period for 800 MHz Band Reconfiguration in Puerto Rico (Region
47) will Commence on September 20, 2010,” Public Notice, 25 FCC Rcd 13110, 13113 (2010) (“Puerto Rico Public
Notice”).

%1 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“October 2008
Interleaved Order™).

%2 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also Interleaved Public Notice.

% On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 deadline in 21 NPSPAC
regions and proposed to relinquish additional interleaved channels in those regions in accordance with the thresholds
for staged interleaved spectrum clearing set forth in the FCC’s October 2008 Interleaved Order. See Letter from
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extended the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2011 in
the 21 regions for which Sprint Nextel sought relief.*® The PSHSB also required Sprint Nextel
to relinquish “Stage 2” channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an
accelerated basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10
percent.”*® On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension
of the deadline to vacate the interleaved band until March 31, 2012 in nine NPSPAC regions.*’
Sprint Nextel proposed to relinquish additional interleaved channels in those nine regions in
accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC’s
orders.

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
interleaved band spectrum in those regions. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the fourth quarter, six NPSPAC regions showed increased clearing,
although none had enough incremental clearing to reach a higher clearing stage. The following
map contains information about the status of clearing of channels in the old NPSPAC band in
each region, as reflected in the FCC’s ULS database.

Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Jan. 27, 2010).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order™).

%1d. at 3274 1 14.

% See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Feb. 11, 2011).
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Map 1: NPSPAC Clearing Progress as of December 31, 2010%®
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Additional information is available in Appendix 2.

5. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development. Rebanding
of Wave 4 licensees in the U.S.-Mexico border region is affected by ongoing international
discussions with Mexico. Accordingly, the PSHSB issued a Public Notice on December 30,
2010, modifying the schedule for non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in
the U.S.-Mexico border region.®®* The PSHSB extended the negotiation period until April 1,
2011 and postponed the start of the mediation period until April 4, 2011 for such licensees. The

% The percentages upon which the stages noted in the map are calculated were modified by the FCC’s March 31,
2010 Interleaved Order and the data in the map reflects the new percentages and stages. Pursuant to that Order,
certain NPSPAC Regions were set to Stage 5 without regard to the percentage of clearing.

% See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 25 FCC Rcd
17861 (2010).
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PSHSB also extended the filing freeze on new applications in the U.S.-Mexico border region
until May 13, 2011. Extending the negotiation period for these licensees is expected to alleviate
administrative burdens on licensees, avoid unnecessary rebanding expenditures, and provide
additional time for resolution of border issues and issuance of frequency designations by the TA.
The extension of negotiations and the application freeze does not apply to Wave 4 licensees
along the U.S.-Mexico border that have received proposed replacement frequencies from the TA.

During the extended negotiation period, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.** If planning funding is required, licensees should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. As of December 31, 2010, 14 PFAs, with a total
contract value, including amendments, of $6.1 million, were approved by the TA for licensees in
or adjacent to the Mexican border region. In addition, as of December 31, 2010, the TA had
approved Subscriber Equipment Deployment (“SED”) agreements and FRAs with a total
contract value, including amendments, of $10.8 million for licensees in or adjacent to the
Mexican border region.**

0 See id.

*! The agreements do not include frequency-dependent activities.
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1. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of December 31, 2010, 54
PFAs, with a total contract value, including amendments, of $7.7 million, were approved by the
TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
December 31, 2010, 913 FRASs (99 percent) have been submitted to the TA out of the 914 FRAS
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.2 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of December 31,
2010. As of December 31, 2010, no Stage 1 mediations were the subject of Recommended
Resolutions pending before the FCC for de novo review.

b. Reconfiguration Implementation

As of December 31, 2010, Sprint Nextel reported that physical retuning is complete for
895 non-border Stage 1 FRAs out of the 914 FRASs anticipated for Stage 1, which is 98 percent
of non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of December 31, 2010, 76 percent (up from 73 percent as of September 30, 2010) of
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees. The difference between the percentages of call signs compared to the
percentages of FRAS is due to the FRA statistics not including agreements in border areas, while
the call sign statistics do include call signs in border areas, with the majority of outstanding call
signs being in the border areas as shown in Map 2. As of December 31, 2010, there were 40
NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.
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The following map shows the progress of clearing Channels 1-120 to allow relocation of
the NPSPAC band, with material progress in all areas of the country outside the areas affected by
international borders.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2010*

800 MHz Reconfiguration Progress 1-120 clearing progress
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2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of December 31, 2010, 430 PFAs, with a total contract value, including amendments, of $76.8
million, were approved by the TA for non-border Stage 2 licensees.

*2 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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During the fourth quarter of 2010, parties completed negotiations on and submitted to the
TA an additional 9 Stage 2 FRAs. As shown in Table 1, as of December 31, 2010, 846 FRAS
(98 percent) have been submitted to the TA out of the 864 FRAs anticipated for non-border
Stage 2 licensees. The TA has approved 844 FRAs with a contract value, including
amendments, totaling $728.0 million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of December 31, 2010 (milestones achieved by number of FRAS)*
FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 355 348 347 98% 220 62% 127 125 35%
Wave 2 226 224 224 99% 149 66% 88 88 39%
Wave 3 237 228 227 96% 125 53% 45 44 19%
Wave 4 46 46 46 100% 31 67% 16 15 33%
Total 864 846 844 98% 525 61% 276 272 31%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are: (1) in the planning process, in which they are
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the
subject of Recommended Resolutions pending before the FCC for de novo review. Many of
these licensees have reached verbal agreement on, but have not yet executed, an FRA.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

*% Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAS reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of December 31, 2010 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
< < |<_E > > %) %)
s S 2 = s 5 5 3
A B e 3 2 5 B 3 2
® B S 3 & S £ 5 § &
= 2 = O t< < =
3 | 2 s | 2 | s | &2 | 8% | 3% | i:
I & X w ° 3 sz ca €5
O %) %) < Qg ) = =3 Q=
o < < = = 5 & = R =
o i s % a 2 g2 S s @ S
g = = £ c 8 x g c= S0 5%
n 3 3 S # 3 X3 o0 o< SO
Wave 1 2225 1986 1986 89% 1364 61% 194 190 9%
Wave 2 949 931 931 98% 399 42% 166 165 17%
Wave 3 1233 1122 1120 91% 462 37% 79 77 6%
Wave 4 1936 776 772 40% 183 9% 106 105 5%
Total 6343 4815 4809 76% 2408 38% 545 537 8%

* Includes call signs in the FCC-defined international border areas.
Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of December 31, 2010, approximately 98 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of December 31,
2010, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 328 mediation dockets
had been resolved (an increase from 321 resolved as of September 30, 2010). The licensees in
four mediations had negotiated PFAs: two had submitted cost estimates to Sprint Nextel and two
had reached agreement with Sprint Nextel but had not yet executed an FRA. Five mediation
dockets were the subject of Recommended Resolutions pending before the FCC for de novo
review.

@i)  Wave?2

As shown in Table 1 above, as of December 31, 2010, approximately 99 percent of the
FRAs expected for Wave 2, Stage 2 have been approved by the TA.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of December 31,
2010, of the 235 mediation dockets opened for Wave 2, Stage 2 licensees, 232 mediation dockets
had been resolved (an increase from 229 resolved as of September 30, 2010). The licensees in
two mediations had negotiated PFAs and had reached agreement with Sprint Nextel but had not
yet executed an FRA.
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(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.** As
shown in Table 1 above, as of December 31, 2010, approximately 96 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of December 31, 2010,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 262 mediation dockets had
been resolved (an increase from 251 resolved as of September 30, 2010). The licensees in seven
mediations had negotiated PFAs: three were in planning and four had reached agreement with
Sprint Nextel but had not yet executed FRAs. Two mediation dockets were the subject of a
Recommended Resolution pending before the FCC for de novo review. The parties in one
mediation were in the process of negotiating an FRA, following de novo review of a
Recommended Resolution by the FCC.

(iv) Wave4

As shown in Table 1 above, as of December 31, 2010, 100 percent of the non-border area
FRASs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAs for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of December 31, 2010, all of the 66 mediation dockets opened for Wave 4, Stage 2
licensees had been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC
requires4;icensees that have not completed reconfiguration to participate in IPS in their region, if
offered.

“Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

*® See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 { 9 (2009); see also “FCC Announces
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During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
regarding setting dates for retuning mutual aid channels used by neighboring municipalities. IPS
have also been successful in enabling parties to reach an understanding on the timing of clearing
and surrendering frequencies for those licensees that are ready to transition to the new channels.

During the fourth quarter, the TA conducted an IPS in NPSPAC Region 1: Alabama. To
date, the TA has held 41 IPS in 30 NPSPAC regions, which have been attended by 575 licensees,
operating approximately 1.4 million radios.*® Licensees that have participated in IPS should
continue to move forward with and complete their implementation activities in accordance with
the regional schedule developed at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA continues to evaluate the remaining non-border NPSPAC
regions to determine when it will be appropriate to schedule IPS in those regions. The TA is also
gathering and analyzing information to assess future IPS for Wave 4. In some regions, the TA
will hold IPS to develop an initial regional schedule, with the understanding that follow-up IPS
may be necessary. In regions where accelerating IPS is not viable, or where the TA has
determined that a session may not be necessary, the TA will communicate with licensees to
document the interoperability environment, dependencies, and any other relevant issues and
develop a regional schedule.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 97,000 radios (first touches) in the fourth quarter of 2010, raising the
total number to approximately 1,169,000 radios (first touches) as of December 31, 2010.

(iti)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the fourth quarter of 2010, there were an additional 26 non-border
Stage 2 FRASs for which licensees reported their physical retunes as complete. Of the 864 FRAS
expected for non-border Stage 2, there were 525 FRAs as of December 31, 2010 for which
licensees had completed their physical retunes and transitioned to their new channels. This does
not consider licensees with post-cutover subscriber unit second touches or other technical work.

Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Recd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

*® The TA conducted 18 IPS in Wave 1 NPSPAC regions attended by 187 licensees, 11 IPS in Wave 2 NPSPAC
regions attended by 167 licensees, and 12 IPS in Wave 3 NPSPAC regions attended by 221 licensees.
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As of December 31, 2010, physical retuning was complete for 61 percent of non-border Stage 2
FRAs (an increase from 57 percent as of September 30, 2010).

As of December 31, 2010, 38 percent (up from 36 percent as of September 30, 2010) of
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes
call signs in the border areas. The difference between the numbers by percentages of call signs
compared to the numbers by percentages of FRASs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include border area
call signs.

The following map graphically depicts NPSPAC reconfiguration progress, as of
December 31, 2010, by licensed NPSPAC locations. Progress on Expansion Band clearing is
detailed in Appendix 2.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2010%
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3. Implementation Schedule Implications

The TA has identified certain NPSPAC regions where one or more key licensees and
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is
impeding program progress and delaying implementation by other licensees within their region
and, in some cases, outside their region due to interoperability and dependencies between
licensees. In regions with extensive interoperability, licensees with FRAs are waiting for the
trailing licensees to complete FRA negotiations so that all licensees in the region can coordinate
their implementation schedules in order to preserve interoperability and mutual aid operations.
The TA encourages all parties to work to complete the steps necessary to allow appropriate
dialogue on proposed costs and to reach agreement. It should be noted that several regions were

*" This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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removed from the following list because licensees completed FRA negotiations during the fourth
quarter.

a. Wave 1

e Region 19: New England®
e Region 20: District of Columbia, Maryland, and Northern Virginia

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey, and
Delaware)

e Region 42: Virginia
b. Wave 2

e Region 16: Kansas
c. Wave 3

e Region 1: Alabama
e Region 18: Louisiana

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008 and will end on April 14, 2011.*° The TA’s
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration
of Canadian border licensees.”® Stage 1 includes non-Public Safety licensees, such as B/ILT and
SMR licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety
licensees. The Canadian border reconfiguration also includes clearing of channels in the 854-
860 MHz range for Public Safety use and reconfiguration of frequencies in the 861-865 MHz
range to separate ESMR systems into the higher portion of the band. The exact frequencies
being reconfigured vary in each FCC-defined Canadian Border Region. The TA continued its
efforts to support Canadian border region reconfiguration during the fourth quarter by using the

“ In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has delayed the
implementation of at least three other licensees.

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

%0 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.
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mediation process to assist licensees and Sprint Nextel in negotiating FRAs and by addressing
frequency issues raised by licensees.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the fourth
quarter of 2010 continued to focus on addressing issues (such as combiner spacing) raised by
licensees and providing replacement frequencies for STAs granted after the initial frequency
planning was completed. Additional information about Frequency Proposal Reports is provided
in Appendix 5.

b. Planning

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA
with Sprint Nextel. As of December 31, 2010, 67 PFAs, with a total contract value, including
amendments, of $14.6 million, were approved by the TA for licensees in or adjacent to the
Canadian border regions.

After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of
an FPR. If a licensee needs additional time to complete planning, it should request an extension
from the PSHSB.

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel have 30 days for FRA negotiations. If they are unable to negotiate
an FRA within the 30-day period, the parties actively participate in mediation for 20 days.

C. Negotiations

Table 3 provides information about the status of FRA negotiations and approval for
Canadian border licensees.
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Table 3: Status of Reconfiguration for Canadian Border Licensees as of December 31, 2010
(milestones achieved by number of FRAs)™
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Stage 1 76 74 62 82% 55 2% 37 37 49%
Stage 2 125 96 91 73% 31 25% 15 14 11%
Total 201 170 153 76% 86 43% 52 51 25%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs.

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate
by January 12, 2009. The negotiation and mediation period for Canadian border region Stage 1
licensees without a PFA began on January 12, 2009.

As of December 31, 2010, of the 129 mediation dockets opened for Stage 1 licensees,
127 mediation dockets had been resolved (an increase from 124 resolved as of September 30,
2010). The parties in two mediations had submitted cost estimates to Sprint Nextel. No
mediation dockets were pending before the FCC for de novo review.

During the fourth quarter, parties submitted one additional Stage 1 FRA to the TA. As of
December 31, 2010, 74 FRAs (97 percent) were submitted to the TA out of the 76 FRAs
anticipated for Canadian border region Stage 1 licensees. The TA has approved 62 Canadian
Border Stage 1 FRAs with a contract value, including amendments, totaling $5.0 million.

(i)  Stage2

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a
PFA. Some of these licensees are currently engaged in activities to plan for their

*! Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated).
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reconfigurations and prepare reconfiguration cost estimates, and many licensees have already
submitted cost estimates and entered into FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of December 31, 2010, of the 156 mediation dockets opened for Stage 2 licensees,
135 mediation dockets had been resolved (an increase from 133 resolved as of September 30,
2010). The parties in 19 mediations had negotiated PFAs: eight of these were in various stages
of planning; seven had submitted cost estimates to Sprint Nextel; and four had reached
agreement with Sprint Nextel but had not yet executed FRAs. One mediation was the subject of
further proceedings before the FCC following de novo review of a Recommended Resolution.

During the fourth quarter, parties completed negotiations on and submitted to the TA an
additional 3 FRAs for Stage 2 licensees. As of December 31, 2010, 96 FRAs (77 percent) were
submitted to the TA out of the 125 FRAs anticipated for Canadian border region Stage 2
licensees. The TA has approved 91 FRASs with a contract value, including amendments, totaling
$37.5 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

Q) Stage 1

During the fourth quarter, there were an additional 2 Canadian border Stage 1 FRAs for
which licensees reported their physical retunes as complete. As of December 31, 2010, there
were 55 Canadian border Stage 1 FRAs for which licensees had completed their physical retunes
and transitioned to their new channels. As of December 31, 2010, physical retuning was
complete for 72 percent of Canadian border Stage 1 FRAs (an increase from 68 percent as of
September 30, 2010).

The map below shows the progress of Stage 1 licensees in the Canadian border regions as
many licensees moved from the negotiation phase to the implementation phase.
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Map 4: Canadian Border Region Stage 1 Clearing Progress
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(i)  Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical reconfiguration in order to clear replacement channels for Stage
2 licensees. Stage 2 licensees have commenced, and, in some cases, completed implementation
activities. During the fourth quarter, there were an additional 8 Canadian border Stage 2 FRAs
for which licensees reported their physical retunes as complete. As of December 31, 2010, there
were 31 Canadian border Stage 2 FRAs for which licensees had completed their physical retunes
and transitioned to their new channels. As of December 31, 2010, physical retuning was
complete for 25 percent of Canadian border Stage 2 FRAs (an increase from 18 percent as of
September 30, 2010).

The map below shows the implementation progress of Stage 2 licensees in the Canadian
border regions.
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Map 5: Canadian Border Region Stage 2 Clearing Progress
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5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and will end on March 19, 2012.>* The PSHSB’s April 26, 2010 Third
Report and Order established three stages for reconfiguration in Puerto Rico. Stage 1 is the
relocation of non-public safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees
relocate 15 MHz lower to the new NPSPAC Band; high-site incumbent licensees relocate from
the ESMR Band to the Interleaved Band; and EA and site-based ESMR licensees that are part of
an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the ESMR Band.
Stage 3 includes the relocation of the licenses of Preferred Communication Systems, Inc. and
Preferred Acquisitions, Inc. and, if necessary, pro rata apportionment of ESMR spectrum in
accordance with the PSHSB’s directions in the Third Report and Order.

There are seven high-site non-Public Safety licensees in Puerto Rico that must be
reconfigured from the 816.5-821/861.5-866 MHz portion of the band and two EA licensees that

%2 See Puerto Rico Public Notice.
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have made elections to move frequencies into the ESMR band. Appendices 2 and 3C provide
additional information.

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.®® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

In a November 9, 2010 Order, the PSHSB granted the TA’s Request for Waiver of
Section 90.621(b) of the FCC’s rules relating to short-spacing separation requirements for public
safety licensees.® The TA had sought a waiver of that rule to allow public safety licensees in
Puerto Rico to reconfigure their radio systems and relocate to their replacement frequencies in
the new NPSPAC Band without waiting for the one incumbent EA licensee to clear its licensed
frequencies. The PSHSB found that “the requested waiver is in the public interest because it will
permit NPSPAC licensees to relocate to a band segment where they will be less susceptible to
interference from ESMR and other cellular architecture stations, thus furthering the goal of 800
MHz band reconfiguration.”™ The PSHSB’s action enables the six NPSPAC licensees in Puerto
Rico to proceed with their implementation activities and relocate to the new NPSPAC band.

The 90-day mandatory negotiation period for the remaining incumbent licensees in
Puerto Rico that must be reconfigured from the 816.5-821/861.5-866 MHz portion of the band
began on September 20, 2010. In the Implementation Timetable, the TA established October 19,
2010 as the due date for licensees to submit a cost estimate to Sprint Nextel. After a licensee
submits a cost estimate, it negotiates an FRA with Sprint Nextel. If a licensee and Sprint Nextel
did not negotiate and submit to the TA an FRA by the end of the negotiation period on December
20, 2010, they entered mediation.

The mediation period for Puerto Rico licensees began on December 21, 2010 and lasted
30 working days, until February 3, 2011. During the mediation process, the licensee and Sprint
Nextel must identify specific issues in dispute, state their positions with respect to those issues,
and work towards reaching an agreement with the assistance of a TA Mediator. As of December
31, 2010, the TA opened a total of eight mediation dockets for Puerto Rico licensees. As of
December 31, 2010, one mediation docket had been resolved. The parties in one mediation had
submitted a cost estimate to Sprint Nextel and the parties in four mediation dockets had reached
agreement with Sprint Nextel but had not yet executed an FRA. No mediation dockets were
pending before the FCC for de novo review.

As of December 31, 2010, 0 FRAs were submitted to the TA out of the 7 FRAs
anticipated for Puerto Rico licensees that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band.

*% See Implementation Timetable.
% See Puerto Rico Waiver Order.
*|d.atf5.
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6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA has placed these licensees on the same schedule for FRA negotiations and
mediation as the Puerto Rico licensees. The 90-day mandatory negotiation period for such
licensees began on September 20, 2010. If an ESMR Band licensee and Sprint Nextel did not
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20,
2010, the parties entered mediation.

The mediation period for ESMR Band licensees began on December 21, 2010 and lasted
30 working days, until February 3, 2011. As of December 31, 2010, the TA opened a total of
five mediation dockets for ESMR Band licensees. As of December 31, 2010, two mediation
dockets had been resolved. The parties in one mediation had submitted a cost estimate to Sprint
Nextel. No mediation dockets were pending before the FCC for de novo review.

As of December 31, 2010, 0 FRAs were submitted to the TA out of the 3 FRAs
anticipated for ESMR Band licensees. Appendix 3C provides additional information.

7. Change Notices and Amendments

When a licensee encounters an emergency or other unanticipated need to change the
scope or cost of its planning or reconfiguration implementation activities after it has signed its
TA-approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA.
Change Notices generally seek modifications to the services and equipment provided for in the
PFA or FRA and the associated costs. The TA encourages licensees to use the Change Notice
Form available on the TA’s website when submitting a Change Notice.®

During the fourth quarter of 2010, licensees submitted 108 Change Notices. Some
Change Notices are resolved quickly, but others can take time to negotiate and result in an
amendment to the PFA or FRA which must be submitted to the TA for approval. In some cases,
the TA uses the mediation process to assist licensees and Sprint Nextel in reaching agreement on
Change Notices. During the fourth quarter of 2010, licensees and Sprint Nextel negotiated and
submitted to the TA 10 PFA amendments and 80 FRA amendments.

B. Program Financial Information

This section provides information for the fourth quarter of 2010 regarding
reconfiguration expenditures, letter of credit, the external audit, the TA’s fees and expenses, and
the closing process and reconfiguration Completion Certifications.

% The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.
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1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of December 31, 2010, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $933.0 million, and Sprint Nextel had paid approximately $562.6 million
of this amount as advance payments and for work completed to date. This compares to $884.4
million in executed FRAs and PFAs and $521.0 million paid as of September 30, 2010.

Sprint Nextel has reported to the TA that, as of December 31, 2010, it had incurred, on a
cash basis, approximately $1,392.2 million in costs for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $599.9 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of December 31, 2010) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

e $485.7 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $114.2 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $792.3 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The
$792.3 million consists primarily of payments for replacement radios and other equipment.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of December 31, 2010, it had incurred, on a
cash basis, approximately $305.4 million in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel
Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $250.6 million of the Sprint Nextel Costs (submitted as of September 30, 2010)
for the purpose of determining whether those costs are Creditable Costs. The TA has performed
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a review of approximately $246.1 million in costs (submitted as of December 31, 2009). The
status of these costs is as follows:

e $163.8 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $82.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $54.8 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that, as of December 31, 2010, it had incurred
approximately $745.9 million in costs associated with reconfiguration of the 1.9 GHz band.
These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.

d. Estimated Total Reconfiguration Expenditures

On February 24, 2011, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC™) its Annual Report on Form 10-K for the fiscal year ended December 31, 2010 and
disclosed that from the inception of the program through December 31, 2010, Sprint Nextel has
incurred approximately $2.837 billion of costs directly attributable to the spectrum
reconfiguration program.®” Sprint Nextel estimates that its “total direct costs attributable to
complete the spectrum reconfigurations will range between $3.4 and $3.7 billion.”*®

2. Letter of Credit

For the quarter ended December 31, 2010, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through December 31, 2010. Sprint Nextel has reported to the TA that, as of December 31, 2010,
it had incurred, on a cash basis, approximately $165.5 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On December 3, 2010, the TA recommended that the Letter
of Credit be reduced by $74.2 million based on costs paid through June 30, 2010. The FCC
concurred with the TA’s request on December 6, 2010, and the Letter of Credit was reduced
from $1.342 billion to $1.268 billion. On December 23, 2010, the TA recommended that the

" See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-26 (filed Feb. 24, 2011), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183011000005/sprint201010k.htm.

%8 1d. at 38.
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Letter of Credit be further reduced by $87.6 million based on costs paid through September 30,
2010. The FCC concurred with the TA’s request on January 4, 2011, and the Letter of Credit
was reduced from $1.268 billion to $1.180 billion.

3. External Audit

In the fourth quarter of 2010, Reznick Group, the external auditors selected by the TA
commenced the annual audit of program expenditures for the year ended December 31, 2010 and
for the period from inception (August 6, 2004) through December 31, 2010 (“the 2010 Audit™).
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs may be included in a subsequent period audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended December 31, 2010 were
approximately $7.5 million in fees and approximately $0.1 million in expenses, for a total of
approximately $7.6 million, which is approximately $0.1 million less than the forecast for the
fourth quarter. Additional details are provided in Appendix 9. TA staffing as of December 31,
2010 consisted of 58 Full Time Equivalents (“FTES”).

The TA’s fees and expenses for the quarter ending March 31, 2011 are estimated at $7.5
million in fees and $0.1 million in expenses, for a total of $7.6 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte LLP received $1,810,286 and Deloitte Consulting LLP, a subsidiary of Deloitte LLP,
receivS%d $0 from Sprint Nextel in non-TA fees and costs for the quarter ended December 31,
2010.

5. Closing Process and Reconfiguration Completion Certifications

After licensees complete planning activities or physical reconfiguration, they must close
their PFA or FRA with Sprint Nextel. The closing process ensures that both parties have met all
of their obligations. For FRAs, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’s FCC licenses to delete
old frequencies.

% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.3),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC,
WT Docket No. 02-55 (filed Dec. 30, 2009).
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2. Equipment Reconciliation — The true-up of loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation (“ACR”) — The true up of cost support with amounts
paid or to be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR Process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including the final payment to be made to the
licensee or any refunds due to Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel.

The PFA Completion Certification indicates that all work required to plan for the
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. During the
fourth quarter of 2010, 13 PFA Completion Certifications were submitted to the TA, increasing
the total submitted to 304.°° Of these, the TA reviewed and found 303 PFAs sufficient, subject
to post-close audit adjustments, with the remaining one under review as of December 31, 2010.
Appendix 8 contains a summary of PFAs that have closed as of December 31, 2010.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s
reconfiguration is not complete until this certification has been executed and delivered by the
licensee. During the fourth quarter of 2010, 38 FRA Completion Certifications were submitted
to the TA, increasing the total submitted to 1,177.5" Of these, the TA reviewed and found 1,170
FRAs sufficient, subject to post-close audit adjustments, with the remaining seven under review
as of December 31, 2010. Appendix 8 contains a summary of FRAs that have closed as of
December 31, 2010.

The TA inspected the amounts expended on activities for the above-referenced PFAs and
FRAs, pending any results of the TA’s post-close review rights or external audit, to determine
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and (2)
that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor or

% Of these, 38 were for Stage 1 licensees and 266 were for Stage 2 licensees.

81 Of these, 886 were for Stage 1 licensees and 291 were for Stage 2 licensees.
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any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made.

As outlined in Table 4, there continues to be delays between the time licensees complete
physical reconfiguration and the closing of the FRA. As of December 31, 2010 the closing
process has taken an average of 11.2 months to complete following the completion of physical
reconfiguration compared to an average of 11.0 months as of September 30, 2010. For those
licensees that have completed physical reconfiguration but have not closed the FRA as of
December 31, 2010, an average of 18.2 months has elapsed since the completion of the physical
reconfiguration compared to an average of 17.0 months as of September 30, 2010.

Table 4: Status of FRAs in the Closing Process
Following Completion of Physical Reconfiguration®

% Greater

Status of FRAs Quantit than 3 Months than or
Activity to be Completed y Months | Months | Months | —~——— | Equal to 12
Months or Longer
Months
[0)
Equipment Reconciliation 156 23 9 16 17 a1 42.9%
0,
License Modification 1 3 2 ! S 2.4%
Actual Cost Reconciliation 144 7 17 13 9 98 46.2%
Process*
Closing 26 5 3 18 8.5%
Total FRAs Pending in 337 33 28 35 29 212
Closing Process
Closed FRAs** 1,177
Total FRAs for which
physical reconfiguration is 1,514
complete***

* Includes 28 FRAs that are also pending License Modification.
** Includes 7 FRASs that are pending TA review of the TA Completion Certifications.
*** Includes 8 FRAs that did not require license modification to complete physical reconfiguration activities.

It is important for licensees and Sprint Nextel to complete the closing process in a timely
manner. In the Actual Cost Reconciliation Fact Sheet, which was posted on the TA’s website in
December 2009, the TA suggested specific timeframes by which licensees and Sprint Nextel are
encouraged to complete ACR and the other closing activities. To minimize the effort and times
associated with the closing process, licensees should also review the following TA guidance: the
Change Notice Process Fact Sheet, the Incumbent Labor Reimbursement Policy, and the
Reconfiguration Completion Checklist. Each of these documents is available on the TA’s
website at www.800TA.org. In addition, Webinars (online training seminars) regarding closing
process topics, such as Actual Cost Reconciliation and Reconfiguration Completion, to assist

%2 Sprint Nextel is the data source for this table.
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licensees in understanding the key activities in the process may be found on the TA’s website at
http://www.800TA.org/content/ipswebinars. The TA will continue to monitor the closing
process, and make inquiries of licensees and Sprint Nextel, to facilitate adherence to the
timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the fourth quarter, the TA received a total of 4,068 inquiries to the Contact Center (1,455
in October 2010; 1,416 in November 2010; and 1,197 in December 2010),

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s  website at http://www.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the fourth quarter of 2010, the TA continued to distribute informational materials
to stakeholders relating to the reconfiguration process, including fact sheets, licensee forms,
direct mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.org).

e Forms and Website Updates — Created, updated, and posted several documents to the
TA’s website, including updated information regarding reconfiguration in the
Mexican Border Region, Puerto Rico, and the U.S. Virgin Islands.
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e Cost Metrics — The TA publishes monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the fourth quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and guidance for licensees (i.e., updated Puerto Rico and U.S. Virgin
Islands information and made additions to the Mexican Border Region webpage), and to post
copies of FCC Public Notices and Orders. The TA’s website received an estimated 6,562 visits
during the fourth quarter.®®

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.®* Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

% The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website
traffic.

 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.

39



T’E_‘“LIJEIDH Quarterly Progress Report
'““' Administrator for the Quarter Ended December 31, 2010

I11.  APPENDICES

40



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel and
Number of Channels| Licensee Reach | FRAs Submitted to| FRAs Approved
1-120 FRAs* Pre-Contract
Agreement*

FRAs with Physical
Retunes Reported as
Completed*

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 349
6 44 44 44 44 44
7 17 17 17 17 17
8 37 37 37 37 37
9 1 1 1
11 9
13 22 22 22 22 22
14 13 13 13 13 13
19 26 26 26 26 25
20 23 23 23 23 20
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 21 21 21 21 21
Multiregion 41 41 41 41 41
Wave 2 205 205 205 205 205
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 1 1 1 1 1
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel and
Number of Channels| Licensee Reach | FRAs Submitted to| FRAs Approved
1-120 FRAs* Pre-Contract
Agreement*

FRAs with Physical
Retunes Reported as
Completed*

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 241 240 240 240 234
1 15 15 15 15 15
9 88 88 88 88 83
10 45 45 45 45 45
18 17 17 17 17 17
23 17 17 17 17 17
31 23 23 23 23 23
37 6 6 6 6 6
47 6 5 5 5 5
48 3 3 3 3 3
Multiregion 21 21 21 21 20
Wave 4 114 114 114 114 107
2 4 4 4 4 4
3 24 24 24 24 24
5
10 1 1 1 1 1
18 15 15 15 15 11
21 1 1 1 1 1
23
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 9 9 9 9 9
TOTAL 914 913 913 913 895

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel

and Licensee FRAs FRAs with Physical

Retunes Reported as
Completed*

Sprint Nextel

Initiated . FRAs Approved
NPSPAC Region Number of Contact with Reach Pre- Submitted to by TA

Stage 1 FRAs* Licensee* Contract TA*
Agreement*

Number of Frequency Reconfiguration Agreements (FRAs)

Canadian Border
2 2 2 2 2 2 2
12 1 1 1 1 1 0
19 7 7 7 7 7 7
21 6 6 6 6 4 4
22 3 3 3 3 3 3
25 2 2 2 2 2 1
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 18 18 17 17 15 12
36 2 2 2 2 1 1
43 16 15 15 15 12 11
54 1 1 1 1 1
55 3
Multiregion 7 7 7 7 3 2
TOTAL 76 75 74 74 62 55

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The TA has withheld approval of certain Canadian Border Region FRAs due to issues that require coordination with licensees in
Canada and the Canadian government.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Public
Safety

Region
(PSR)

PSR Name

Updated
Call Sign
Population

12/31/10

Sprint
Nextel
Initiated
Contact

Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel

Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Applications

Submitted to FCC

Number of Call Signs

Through 12/31/10 | Through 12/31/10
Call Signs with
Reconfiguration

Call Signs with
Reconfiguration
Applications

Sprint Nextel

Frequencies

Incumbent

Frequencies

Through 12/31/10
Call Signs with

Submitted to FCC

Through
12/31/10 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 792 790 790 790 789 783 783 787 780 769 761
6 CA - North 107 107 107 107 107 107 107 107 107 107 106
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 74 72 72 72 71 70 70 69 69 58 56
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 66 62 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 47 47
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 468 468 469 469 466 466
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 41 41 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Sprint . .
Updated Sprint Nextel Sprint Nextel
Public Call Sign Nextel and Licensee Submits TA Approves

° Initi Fr
Safety Population nitiated Reach Pre- Frequency Recl)?\cf'igi':;,ion

Contact
Agreement

Through
12/31/10 Call
signs with
Surrender
Applications
Granted

Through 12/31/10 | Through 12/31/10 Through 12/31/10
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 12/31/10 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 504 504 505 438 487 479
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 212 212 214 151 201 198
10 Georgia 49 49 49 49 49 49 49 49 49 49 47
18 Louisiana 79 79 79 79 79 77 77 77 73 72 71
23 Mississippi 23 23 23 23 23 22 22 21 21 21 19
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 831 686 562 542 499 274 256 271 291 235 217
2 Alaska 22 22 22 22 22 22 8 22 22 6 6
3 Arizona* 73 53 51 51 51 51 51 51 51 51 51
5 CA - South* 97 21 6 6 6 5 5 5 5 5 5
21 Michigan 59 42 42 27 15 11 9 10 17 6 6
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 91 87 87 87 87 40 38 38 38 37 31
33 Ohio 105 92 62 61 50 29 29 28 31 23 23
36 Pennsylvania 11 11 11 11 10 10 10 10 10 10 9
43 Washington 146 140 64 63 45 35 35 32 42 27 22
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 8 7 6 5 5 5 5 5 5 5 5
55 New York - Buffalo 168 163 163 161 160 18 18 22 22 18 12
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2603 2456 2332 2312 2268 2029 2011 2032 1978 1957 1923
Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2010
(displayed as 4th quarter percentage/3rd quarter percentage)

800 MHz Reconfiguration Progress E g:ﬁ: ; lg 229:222
851-854 MHz (Channels 1-120) Site-specific Call Signs ' 9

[] wave 3, 9 Regions
Percent of Call Sighs Reported by Sprint Nextel as Cleared by Licensee, [ wave 4, 12 Regions
By Public Safety Region - as of 12/31/10 (Q4"0/ Q3'10)
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Call Sign

Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Through
12/31/10 Call
signs with

Sprint Sprint Nextel Sprint Nextel

\l | . . TAA
_gxte and Licensee Submits pproves
Initiated Frequency

Through 12/31/10 | Through 12/31/10
Call Signs with Call Signs with Sprint Nextel Incumbent

Through 12/31/10
Call Signs with

SEVEY Population Reach Pre- Frequency . . Reconfiguration Reconfiguration Clears Clears Surrender . i

Region PSR Name Cs\z::ct Contract Reconfiguration Re;t;r:;ls:]z:;tlon Applications Applications Frequencies | Frequencies Applications A?)L:JII::;?;;S

(PSR) 12/31/10 Licensee Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC Granted

Number of Call Signs
Wave 1 Subtotal 298 298 293 264 264 218 218 159 148| 151 75
6 CA - North 87 87 87 87 87 70 70 12 11 22 19
7 Colorado 15 15 15 15 15 15 15 15 15 14 7
8 NY - Metro (CT, NJ, NY, PA) 36 36 35 35 35 35 35 35 35 34 9
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 11 11 11 11 11 11 11 11 3
14 Indiana 34 34 34 12 12 11 11 12 11 10 6
19 ME, NH, VT, MA, RI, CT 23 23 22 22 22 6 6 6 6 6 4
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 1 5 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 2
28 NJ, PA, DE 7 7 5 5 5 5 5 5 5 5 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 3 3 3 2
42 Virginia 23 23 23 23 23 16 16 15 13 12 3
45 Wisconsin 10 10 10 10 10 10 10 10 4 4 2
54 Chicago 32 32 32 25 25 24 24 23 18 18 10
Wave 2 Subtotal 175 175 175 175 175 117 117 118 114 107 54

4 Arkansas 45 45 45 45 45 7 7 7 7 6 5
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 7
16 Kansas 6 6 6 6 6 1 1 1 2 1 0
17 Kentucky 13 13 13 13 13 12 12 13 12 12 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 9
24 Missouri 11 11 11 11 11 8 8 8 9 8 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 2 3 2
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 1 1 1 2 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 26 26 25 25 25 9
40 TX - Dallas 21 21 21 21 21 16 16 16 15 11 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 7 7 2
51 TX - Houston 5 5 5 5 5 3 3 4 3 3 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0

Page 1 of 2




Public
Safety

Region
(PSR)

PSR Name

Updated
Call Sign
Population
as of
12/31/10

Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/10 | Through 12/31/10

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Call Signs with
Reconfiguration
Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/10
Call Signs with
Surrender
Applications
Submitted to FCC

Through
12/31/10 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 203 199 193 190 189 134 134 133 122 105 43
1 Alabama 29 28 22 19 19 19 19 19 17 15 7
9 Florida 61 61 61 61 61 38 38 34 33 27 11
10 Georgia 29 29 29 29 29 25 25 25 19 22 9
18 Louisiana 17 15 15 15 15 12 12 13 9 5 1
23 Mississippi 18 18 18 18 18 13 13 13 13 10 6
31 North Carolina 23 23 23 23 22 17 17 19 21 16 7
37 South Carolina 24 23 23 23 23 10 10 10 10 10 2
47 Puerto Rico 2 2 2 2 2 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 283 195 146 144 144 125 125 106 107 104 19
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 3 2 2 2 2 2 2 2 2 1
5 CA - South* 91 38 24 24 24 16 16 0 0 2 2
21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 4 4 5 3 3 0
30 NY - Albany 62 62 62 62 62 61 61 61 61 61 1
33 Ohio 37 36 12 10 10 4 4 1 4 0 0
36 Pennsylvania 9 8 8 8 8 9 9 8 8 7 5
43 Washington 15 15 6 6 6 6 6 6 6 6 4
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 17 6 6 6 6 3 3 3 3 3 1
54 MI portion of Chicago 5 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 14 14 14 14 14 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 959 867 807 773 772 594 594 516 491 467 191

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2010

800 MHz Reconfiguration Progress Expansion Band clearing progress
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Through
12/31/10 Call
signs with
Surrender
Applications
Granted

Sprint . .
pri Sprint Nextel Sprint Nextel

Nextel . . TA Approves
L and Licensee Submits pp
Initiated Frequency
Reach Pre- Frequency . .
. . Reconfiguration
. Reconfiguration
with Agreement
. Agreement | Agreementto TA
Licensee

Updated
Public Call Sign

f Population
Safety PSR Name P Contact

Through 12/31/10 | Through 12/31/10
Call Signs with Call Signs with Sprint Nextel Incumbent
Reconfiguration Reconfiguration Clears Clears
Applications Applications Frequencies Frequencies
Submitted to FCC Granted

Through 12/31/10
Call Signs with
Surrender
Applications
Submitted to FCC

Region as of Contract

(PSR) 12/31/10

Number of Call Signs

Wave 1 Subtotal 1927 1886 1870 1722 1722 1425 1425 1409 1216 1258 1258]
6 CA - North 140 129 128 126 126 80 80 52 56 44 44
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 389 388 388 388 347 347 351 337 331 331
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 134 134 138 138 133 133
14 Indiana 148 131 131 16 16 15 15 15 15 14 14
19 ME, NH, VT, MA, RI, CT 134 130, 123 123 123 57 57 50 40 34 34
20 MD; DC; VA - Northern 97 94 94 93 93 21 21 17 30 5 5
27 Nevada 38 38 38 36 36 33 33 36 36 26 26
28 NJ, PA, DE 216 213 212 199 199 186 186 194 27 153 153
35 Oregon 39 38 37 37 37 35 35 37 22 31 31
41 Utah 146 146 146 146 146 146 146 146 146 144 144,
42 Virginia 53 53 53 53 53 22 22 21 21 12 12
45 Wisconsin 3 3 3 3 3 3 3 3 2 2 2
54 Chicago 133 131 126 111 111 98 98 97 94 83 83

Wave 2 Subtotal 774 760 758 756 756 311 311 339 285 225 223
4 Arkansas 95 95 95 95 95 4 4 4 4 3 2
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 284 281 281 280 280 15 15 15 18 14 14
17 Kentucky 16 16 15 14 14 13 13 14 11 10 10
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 20 19 19 19 19 16 16 16 15 14 13
25 Montana 1 1 1 1 1 1 1 1 0 0 0
26 Nebraska 32 32 32 32 32 31 31 32 18 26 26
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 36 36 36 36 12 12 12 8 5 5
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 50 50 49 49 33 33
40 TX - Dallas 44 44 44 44 44 37 37 36 34 28 28
44 West Virginia 10 9 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 40 40 66 34 9 9
51 TX - Houston 43 38 38 38 38 22 22 23 26 16 16
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/10
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 12/31/10
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/10
Call Signs with
Surrender
Applications
Submitted to FCC

Through
12/31/10 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 1030 948 938 932 931 417 416 395 340 193 192
1 Alabama 33 31 24 20 20 18 18 18 16 11 11
9 Florida 330 327 327 327 327 214 213 174 169 68 68
10 Georgia 82 82 80 80 80 70 70 78 57 53 53
18 Louisiana 74 64 64 62 62 37 37 46 18 5 4
23 Mi ippi 24 23 22 22 22 13 13 15 12 3 3
31 North Carolina 303 239 239 239 238 34 34 32 37 27 27
37 South Carolina 171 169 169 169 169 31 31 31 31 26 26
47 Puerto Rico 13 13 13 13 13 0 0 1 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1653 1319 704 632 628 362 299 309 76 201 198
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 108 4 3 2 2 1 1 1 1 1 1
5 CA - South* 378 246 124, 64 64 20 19 3 3 3 3
21 Michigan 313 284 14 14 12 4 4 3 2 3 2
29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6
30 NY - Albany 189 189 189 189 189 47 10 10 9 10 10
33 Ohio 166 156 68 61 61 41 41 32 27 16 16
36 Pennsylvania 231 231 231 231 231 217 192 231 5 141 141
43 Washington 172 134, 22 21 19 8 8 5 8 5 4
50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 33 17 17 17 17 13 13 13 10 12 12
54 MI portion of Chicago 23 23 1 1 1 0 0 0 0 0 0
55 New York - Buffalo 26 25 25 22 22 1 1 1 1 1 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5384 4913 4270 4042 4037 2515 2451 2452 1917 1877 1871

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of December 31, 2010

Cleared

Public Category in
Saft.ety Ch’:\:igéizs Percentage Percentage Reliquishment FgC‘sy
Region KHz Clear Encumbered | Stage Attained 3/31/2010
(PSR) equivalents)* Order*
1 Alabama 3 37 30.83 69.17 2 1
2 Alaska 4 118 98.33 1.67 5 0
3 Arizona 4 0 0 100 1 2
4 Arkansas 2 0 0 100 5 0
5 California - South 4 0 0 100 1 2
6 Califormia - North 1 5 4.17 95.83 1 1
7 Colorado 1 120 100 - 6 0
8 New York - Metropolitan 1 12 10 920 2 1
9 Florida 3 0 0 100 1 1
10 |Georgia 3 23 19.17 80.83 5 0
11  |Hawaii 1 120 100 0 6 0
12  |ldaho 2 120 100 0 6 0
13 |[lllinois 1 110 91.67 8.33 5 0
14  |Indiana 1 1 0.83 99.17 1 1
15 |lowa 2 120 100 0 6 0
16 Kansas 2 3 25 97.5 1 1
17  |Kentucky 2 80 66.67 33.33 5 0
18 Louisiana 3 0 0 100 1 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 1 0.83 99.17 1 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 100 1 1
21 Michigan 4 0 0 100 1 2
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 25 20.83 79.17 5 0
24 |Missouri 2 78 65 35 5 0
25 Montana 2 114 95 5 5 0
26  |Nebraska 2 79 65.83 34.17 5 0
27 |Nevada 1 76 63.33 36.67 3 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 1 1
29 |New Mexico 4 96 80 20 5 0
30 New York - Albany 4 0 0 100 1 2
31 North Carolina 3 0 0 100 1 1
32  |North Dakota 2 120 100 0 6 0
33 |Ohio 4 0 0 100 1 2
34 |Oklahoma 2 16 13.33 86.67 2 1
35 |Oregon 1 113 94.17 5.83 5 0
36 Pennsylvania 4 0 0 100 1 1
37 |South Carolina 3 0 0 100 1 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 76 63.33 36.67 3 1
40 |Texas - Dallas 2 37 30.83 69.17 2 1
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 7 5.83 94.17 1 1
43  |Washington 4 0 0 100 1 2
44 |West Virginia 2 85 70.83 29.17 5 0
45  |Wisconsin 1 118 98.33 1.67 5 0
46  |Wyoming 2 120 100 0 6 0
47  |Puerto Rico 3 16 13.33 86.67 5 0

Page 1 of 2



Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of December 31, 2010

Public Cleared Category in

NPSPA P
Safety SPAC Percentage Percentage Reliquishment FCC's

Chankn:ls (25 Clear Encumbered | Stage Attained 3/31/2010

Region

*k
(PSR) equivalents)* Order

48 U.S. Virgin Islands 3 120 100 0 6 0
49 |Texas - Austin 2 3 25 97.5 1 1
50 |Texas - El Paso 4 106 88.33 11.67 4 2
51 Texas - Houston 2 2 1.67 98.33 1 1
52 |Texas - Lubbock 2 112 93.33 6.67 5 0
53 |Texas - San Antonio 4 18 15 85 2 2
54  |Chicago - Metropolitan 1 1 0.83 99.17 1 1
55 |New York - Buffalo 4 84 70 30 3 2
61 |Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well
as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by March 31, 2010; 1 = Sprint Nextel vacates Interleaved Band channels in stages; 2 = Border;
N/A = not addressed in FCC's March 31, 2010 Interleaved Order (DA 10-576)
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Updated | SP"M | sprint Nextel|  Sprint Nextel Through 12/31/10 | Through 12/31/10 Through 12/31/10 | _1rough
. . Nextel . . TA Approves . K " . . " . 12/31/10 Call
Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with N .
X Initiated Frequency N . N . signs with
Safety Population Reach Pre- Frequency : . Reconfiguration Reconfiguration Clears Clears Surrender
. PSR Name Contact . . Reconfiguration L L . . - Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies | Frequencies Applications Applications
(PSR) 12/31/10 ) Agreement | Agreement to TA 9 Submitted to FCC Granted Submitted to FCC PP
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0]
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5]
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 237 237 230 227 227 191 191 189 179 176 137
1 Alabama 54 54 47 44 44 44 44 44 40 38 28
9 Florida 32 32 32 32 32 16 16 14 14! 14! 9
10 Georgia 76 76 76 76 76 73 73 73 67 71 52
18 Louisiana 5 5 5 5 5 5 5 5 4 4 4
23 Mississippi 51 51 51 51 51 44 44 44 45 41 37
31 North Carolina 7 7 7 7 7 2 2 2 2 2 2
37 South Carolina 12 12 12 12 12 7 7 7 7 6 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 244 244 237 234 234 198 198 196 186 183 142
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2010
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2010

Updated ig;ltr;tl Sprint Nextel Sprint Nextel Through 12/31/10 | Through 12/31/10 Through 12/31/10

Public Call Sign Initiated and Licensee Submits Tﬁr:(;)ufers::ljs Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with
Safety Population Contact Reach Pre- Frequency Reconfiguration Recon.figu.ration Reconfigu_ration Clears. Clears. Sur_ren(_jer
Agreement Appllcatlons Applications Frequencies | Frequencies Appllcatlons
Submitted to FCC Granted Submitted to FCC

Through
12/31/10 Call
signs with
Surrender
Applications
Granted

PSR Name

Region as of with Contract Reconfiguration
(PSR) 12/31/10 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 1 Subtotal 1] 0) 0) 0 0) 0) 0 0) 0 0] 0)
14 Indiana 1 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 4 0 0 0 0 0 0 0 0 0 0
4 Arkansas 3 0 0 0 0 0 0 0 0 0 0
15 lowa 1 0 0 0 0 0 0 0 0 0 0
Wave 3 Subtotal 42 40 32 2 2 0 0 0 0 0 0
47 Puerto Rico 36 34 30 0 0 0 0 0 0 0 0
48 US Virgin Islands 2 2 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 47 40 32 2 2 0 0 0 0 0 0
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel and

. . FRAs with Physical
Licensee Reach | FRAs Submitted to| FRAs Approved y

Retunes Reported as
Completed*

Number of

NPSPAC Region Pre-Contract

*
Stage 2 FRAs Agreement*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 1 355 351 348 347 220
6 40 40 40 40 32
7 10 9 9 9 9
8 49 48 48 48 38
11 3 3 3 3 3
13 8 7 7 7 6
14 19 19 19 19 17
19 52 51 51 50 30
20 33 33 33 33 2
27 4 4 4 4
28 18 18 17 17 11
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 21 21 8
45 4 4 4 4
54 40 40 40 40 32
Multiregion 38 38 38 38 16
Wave 2 226 225 224 224 149
4 9 8 8 8 7
15 16 16 16 16 16
16 20 20 19 19 9
17 17 17 17 17 15
22 15 15 15 15 15
24 13 13 13 13 10
26 17 17 17 17 13
34
38 1 1 1 1 1
39 24 24 24 24 20
40 32 32 32 32 15
44 1 1 1 1 1
46 2
49 15 15 15 15 5
51 10 10 10 10 5
52 2 2 2 2 1
Multiregion 24 24 24 24 10
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel and

. . FRAs with Physical
Licensee Reach | FRAs Submitted to| FRAs Approved y

Retunes Reported as
Completed*

Number of

NPSPAC Region Pre-Contract

*
Stage 2 FRAs Agreement*

Number of Frequency Reconfiguration Agreements (FRASs)

Wave 3 237 231 228 227 125
1 20 17 15 15 10
58 58 58 58 32
10 45 44 44 44 35
18 29 28 27 27 7
23 15 14 14 14 6
31 31 31 31 30 20
37 15 15 15 15 10
a7 6 6 6 6 0
Multiregion 18 18 18 18 5
Wave 4 46 46 46 46 31
2 1 1 1 1 1
3 1 1 1 1 0
5 3 3 3 3 3
29 6 6 6 6 4
30 3 3 3 3 2
33 10 10 10 10 5
36 3 3 3 3 2
43 2 2 2 2 2
50 2 2 2 2 2
53 7 7 7 7 5
54 2 2 2 2 1
Multiregion 6 6 6 6 4
TOTAL 864 853 846 844 525

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs Physical
- . FRAs Approv
Number of Initiated Contact Reach Pre- Submitted to s Approved REUNES

. TA
NPSPAC Region by Reported as

Stage 2 FRAs* with Licensee* Contract TA**
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAs)

Canadian Border

19 1 1 1 1 1 0

21 25 20 19 19 16 2

22 1

25 0

30 4

33 41 36 33 30 30 6

36 2 2 2 2 2 2

43 29 24 19 19 18 7

55 11 10 10 10 9 7
Multiregion 5 5 5 5 5 2
TOTAL 125 108 99 96 91 31

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The TA has withheld approval of certain Canadian Border Region FRAs due to issues that require coordination with licensees in
Canada and the Canadian government.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2010

Sprint Nextel and FRAs with

Licensee Reach | FRAs Submitted | FRAs Approved |Physical Retunes
Number of ESMR PP y

NPSPAC Region Pre-Contract Reported as

FRAs Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1
14

Wave 2
4
15

Wave 3
47
48

TOTAL

o
o
o
o

N Nlo| | N e

= Bl Nel 0 Neol ol (o} No

= Bl Nel 2 Neol ol (o} No

Bl Rl wlB|O|OlO | O
Ol ol]o|o| o|ole| o

-
N

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 1 of 1



Appendix 4

Entities Filing Expansion Band Elections, as of December 31, 2010

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 ]860.7125

Anchorage, Municipality of AK |WPRR956 ]860.7375

North Slope, Borough of AK |WNDX449 ]860.7375

North Slope, Borough of AK |WPZW513 [860.7375

North Slope, Borough of AK |WPZW653 ]860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 [857.7625, 858.2625

Mobile, County of AL |WNUX634 [857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |[857.7125

Bentonville, City of AR |WPPH830 ]860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 [860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFEN317 |[860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 [860.9875

Phoenix, City of AZ |WPNW554 |[860.9875

Phoenix, City of AZ |WPWR968 [860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 [860.9875

Phoenix, City of AZ |WPWT692 |[860.9875

Phoenix, City of AZ |WPWX741 |[860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 |[860.9875

Phoenix, City of AZ |WPXE694 |[860.9875

Phoenix, City of AZ |WPXE706 |[860.9875

City of Palm Springs CA |WNZzZH770 |860.7125

Contra Costa Community College District CA |WNMM865 [860.2375

Contra Costa Community College District CA |WNMMB866 |[860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 [860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 [860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA

CA |WPMY394

860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ776 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPNP991 [860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2010

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |[860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 [860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 [860.4875

San Bernardino, County of CA |WNNB563 ]860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |[860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |[860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |[860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 |860.2250, 860.9500

San Bernardino, County of CA |[WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |[860.8125

San Bernardino, County of CA |WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 [n/a*

San Francisco, City and County of CA |WNMP522 |[860.4625

San Francisco, City and County of CA |WNNF327 |[860.4375

San Francisco, City and County of CA |WPQA782 |[860.4875

San Francisco, City and County of CA |WPQF830 |[860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 |860.4625

Ventura, County of CA |WPHY525 [860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 [860.2125

Pueblo, City of CO |WQAL936 |860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 |860.9625

District of Columbia DC [KNJU834 860.9875

District of Columbia DC |WPXT459 [860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |WNLK955 [860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 [860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 [860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 [860.9375

Jacksonville, City of FL |WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 [860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 [860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 [860.3125, 860.3375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2010

Licensee ST Call Sign Frequencies

Reedy Creek Improvement District FL |WPTU288 |860.2625

Saint Lucie, County of FL |WPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |[WPFQ272 ]860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPWG666 |860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 [860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI  |[WPQZ565 |860.4625

Honolulu, City and County of HI |[WPRG484 |860.4625

lowa City, City of IA JWNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA° |WPKN529 |860.2125

Boise, City of ID |WPIIB57 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |WNMA681 |860.2375

Decatur, City of IL |WNKZ536 [860.2625, 860.4625

Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375

Effingham, County of IL  |WPNY754 ]860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 ]860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Lansing, Village of IL |WNNS478 |860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 ]860.7125

Peoria County Sheriffs Department IL |[WQAB235 |860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |[KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL |WPNW387 |860.7125

Tazewell, County of IL |WQCX272 |n/a*

Williamson, County of IL |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |[WPCW647 |860.8875

Steuben, County of IN |WPDU229 |860.2125

Tippecanoe, County of IN |WNQH693 ]860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 |860.7625, 860.9375

Kansas City, City of KS [WPGP232 ]860.3125

Kentucky, Commonwealth of KY |WQCP214 |860.2625

Madison, County of KY [WNVN963 |860.4875, 860.7375

Powderly, City of KY [WQCD705 |860.4375

Richmond, City of KY |WQDE403 |860.2625

Caddo Parish Communications District No 1 LA |WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 [860.7625

Lafourche, Parish of LA |WPRX834 |860.9375

Page 3 of 10




Appendix 4
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Licensee ST Call Sign Frequencies

Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 |860.2625

Louisiana, State of LA |WPHE601 [860.7625

Louisiana, State of LA |WPHEG05 860.2375

Louisiana, State of LA |WPHE609 [860.9625

Louisiana, State of LA |WPHEG617 860.9875

Louisiana, State of LA |WPHE629 |860.9625

Louisiana, State of LA |WPHEG33 860.4375

Louisiana, State of LA |WPHE641 |860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHE661 |860.4875

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 860.9875

Louisiana, State of LA |WPPE847 860.2125

Louisiana, State of LA |WPPEB48 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 [860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |[WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |[WPRU936 |860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD |WPQX905 |860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |[WPHQ675 |860.7625

Somerset, County of MD |[WPWR884 |860.9625

Worcester, County of MD |WPNW557 |860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375
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Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 [815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 [860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |[WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |WQDF220 [860.9375

Minnesota, State of MN |WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 [860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 [815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 [860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 [860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 [860.9375

Minnesota, State of MN |[WPKG360 |860.2625

Minnesota, State of MN |WPYM573 [860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |[WNDG561 [860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 [860.4875

State of Missouri, Department of Corrections MO |WPUK277 [860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS |WPNS534 [858.2125

De Soto, County of MS |WPCC361 [860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 [858.2125

Mississippi, University of MS |[WPJQ621 860.7375

Smith, County of MS |WPKG621 [858.4375

South Mississippi State Hospital MS |WPQJ606 857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC |WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 [860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 |860.7125

North Carolina State Highway Patrol NC |[WPHM264 |860.4375

North Carolina State Highway Patrol NC |WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 |860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPKN594 |860.9875

North Carolina State Highway Patrol NC |[WPMB804 |860.4375

North Carolina State Highway Patrol NC |WPOX341 |860.4375

North Carolina State Highway Patrol NC |WPOX343 |860.4375

North Carolina State Highway Patrol NC |WPOZz292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |WPSM605 [n/a*

North Carolina State Highway Patrol NC |WPYC603 |860.4375

North Carolina State Highway Patrol NC |[WQCQ971 |860.4875

North Carolina State Highway Patrol NC |WQCS908 [860.9375

Fargo, City of ND |KNNT448 860.2125

Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |WPPY921 [860.9375
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Omaha Public Power District NE |[WPSZ331 |860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |[WPKU672 ]860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 |860.4875
Atlantic City, City of NJ |[WPRS952 |860.7625
Camden, City of NJ [WNWG655 |860.9875
Camden, City of NJ |WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |[WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |WNDD577 |860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |WNDD579 |860.9375
New Jersey, State of NJ |[WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |WNHS409 |860.9375
New Jersey, State of NJ [WNHS410 ]860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 |860.4625, 860.9625
New Jersey, State of NJ [WNXC890 |860.4625, 860.9625
New Jersey, State of NJ [WNXC891 [860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |WPUH543 |860.9375
New Jersey, State of NJ [WPYQ725 |860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |860.4625, 860.9625
Vineland, City of NJ [WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [|n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |[WNzB252 |860.7375
State of Nevada NV [WPKB391 |860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV [WPQD805 [860.2125, 860.9875
State of Nevada NV [WPQD806 |860.2125, 860.9875
State of Nevada NV [WPQZ376 [860.2125, 860.4375
State of Nevada NV [WPRY226 |860.2125, 860.9875
State of Nevada NV [WPRY297 ]860.2375, 860.7375
State of Nevada NV [WPST690 |860.7375
State of Nevada NV |[WPTR307 |860.2125
State of Nevada NV |WPZZ385 860.2375
State of Nevada NV |[WQAV628 |860.2125
State of Nevada NV |[WQAV634 ]860.2125
University and Community College System NV |[WPWK236 |860.4625
Washoe, County of NV [WPRX312 ]860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |[WPRX313 |860.7625
Albany County Airport Authority NY |WPBD381 |860.7625
Albany, County of NY |WPTC680 |860.7375
Chemung, County of NY |WPDT243 |860.2625

City of Albany

NY |WPWW868

860.2125, 860.4375

City of New York DolTT FCC Licensing Support

NY |KNBX914

860.7375, 860.9875

Page 6 of 10




Appendix 4
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City of New York DoITT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolITT FCC Licensing Support NY |WPML463 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625
City of New York DolITT FCC Licensing Support NY |WPML525 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML526 [860.7625
City of New York DolITT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY |[WNRN976 |860.2625
Colonie, Town of NY |WPJS475 860.2375
New York City Transit Authority NY [KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 |860.3875, 860.4125
New York City Transit Authority NY [WNUB732 ]860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 |860.9875
Rockland, County of NY |WPED556 |860.7250
Troy, City of NY [WPPC682 ]860.9375
Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 860.9875
Grove City, City of OH |WPBY922 [860.2375
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 860.9375
Lincoln, County of OK |WPVM206 |[860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 |[860.9875
Oklahoma, State of OK |[WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 |[860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 |[860.2625
Oklahoma, State of OK |WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 |[860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 |[860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFz462 |860.7125
Oklahoma, State of OK |[WQGF211 [860.4375
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |[860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |[WNSK475 [860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |[WQES436 [860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA [KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
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Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |[WPCN957 ]860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |[WPHC515 ]860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |[WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 ]860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 ]860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE5S15 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 ]860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 [860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 [860.9875
Lower Allen, Township of PA |WPAP650 [860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
Philadelphia, City of PA |WNGE384 [860.7375
Philadelphia, City of PA |WQLU480 [860.8375
Philadelphia, City of PA |WQMB258 [860.7375
School District of Philadelphia PA |WNKV367 [860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 |860.9375
Whitehall, Borough of PA |WPRF753 ]860.7125
Rhode Island, State of Rl |[WNCX326 ]860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |[860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 [860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 |[860.9875
Spartanburg, County of SC |WPGR361 |[860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN |WNVF991 [860.7375
Clarksville, City of TN |WQCL650 |[860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN |WPEU965 |860.2625, 860.7625
Jackson, City of TN |WQBB501 ]860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 |860.2625
Memphis, City of TN |[WNRM943 [860.2625
Memphis, City of TN |WPAB818 [860.3375, 860.3875
Obion, County of TN |WPNS505 [860.7125
Obion, County of TN |WQCW614 |[860.9625
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Shelby, County of TN |WNQU968 |[860.2125

Tennessee, State of TN |WPKH401 ]860.9375

Tennessee, State of TN |WPZB947 858.4875

Tennessee, State of TN |WQBY860 |857.9875, 860.2375

Anderson County, Texas TX |WPYA801 860.2375, 860.9875

Austin, City of TX |WNBZ704 [860.2625, 860.4375

Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 [860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 ]860.3875

Missouri City TX |WNAS493 |[860.9625

San Antonio, City of TX |WPBG238 ]860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 |[860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 |[860.9875

Murray, City of UT |WPSK554 860.4375

Murray, City of UT [WPWHB838 |860.4375

Murray, City of UT |WPXK838 |860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT [KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT [WPZV887 [860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 |[860.2625

Virginia Beach, City of VA |WNAU439 |[860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 ]860.4875

Chelan County Public Utility District No 1 WA |[WPKP369 [860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |[WPKP377 |860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA [WPJY899 860.9875

Clark, County of WA |WPLR403 [860.9625

Clark, County of WA |WPLX749 [860.7625, 860.9375

Clark, County of WA |WQEQ542 |[860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |[WQBD600 |860.2625, 860.7125

East Troy, Town of WI |WNMD420 ]860.4375

Oregon Schools Wl |WPMV532 ]860.8875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2010

Licensee ST Call Sign Frequencies
Ozaukee, County of WI |[WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 860.2625
Watertown Water, City of WI |WPFD727 ]860.2375
Wisconsin, University of WI  |WPJH396 860.7875
Morgan, County of WV |WPSD704 |860.2125
Morgan, County of WV |[WPTA421  [860.2125
Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5

MHZz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2010

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2010

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band | SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 792 298| 1927 0 1 3018
6 CA - North 107 87 140 0 0 334
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 148 0 1 210
19 ME, NH, VT, MA, RI, CT 74 23 134 0 0 231
20 MD; DC; VA - Northern 66 5 97 0 0 168
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 7 216 0 0 290
35 Oregon 48 1 39 0 0 88
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 53 0 0 128
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 774 7 4 1429
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 1 40
16 Kansas 33 6 284 0 0 323
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 20 0 0 68
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 39 0 0 67
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 43 0 0 90
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 203 1030 237 42 2023
1 Alabama 9 29 33 54 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 17 74 5 0 175
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 303 7 0 400
37 South Carolina 37 24 171 12 0 244
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 6 19
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2010

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2010

h I E i
Public Safety Channels Xpansion | \pspac Band | SE ESMR Band| ESMR Band
. PSR Name 1-120 Band
Region (PSR)

Number of Call Signs

Wave 4 Subtotal 831 283 1653 0 0 2767
2 Alaska 22 1 1 0 0 24
3 Arizona* 73 21 108 0 0 202
5 CA - South* 97 91 378 0 0 566
21 Michigan 59 0 313 0 0 372
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 166 0 0 308
36 Pennsylvania 11 9 231 0 0 251
43 Washington 146 15 172 0 0 333
50 TX - El Paso* 10 5 4 0 0 19
53 TX - San Antonio* 16 17 33 0 0 66
54 MI portion of Chicago 8 5 23 0 0 36
55 New York - Buffalo 168 15 26 0 0 209
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2603 959 5384 244 47 9237

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2010

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of December 31,

2010
Public Safety Region
(PSR) Number of Call Signs
Wave 1 Subtotal 17 4 21
19 ME, NH, VT, MA, RI, CT 17 2 19
35 Oregon 0 2 2
Wave 2 Subtotal 55 4 59
12 Idaho 3 0
15 lowa (a) 1 0
22 Minnesota 22 3 25
25 Montana 9 1 10
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 166 1540 1706
2 Alaska 21 0 21
21 Michigan 40 343 383
30 NY - Albany 15 246 261
33 Ohio a4 230 274
36 Pennsylvania 3 226 229
43 Washington 31 282 313
54 MI portion of Chicago 2 25 27
55 New York - Buffalo 10 188 198
Total for Waves 1-4 238 1548 1786

Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same

frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2010

Frequency Proposal Reports for Waves 1-4, as of December 31, 2010

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band [ NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic
data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs
with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.

Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of December 31, 2010

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or
from from igelnl from More from
Receipt Receipt Receipt Receipt Receipt

NPSPAC
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 52 15 0 0
MultiRegion 20 8 2 0 0 30
6 Northern California 37 6 3 0 0 46
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 31 6 1 0 0 38
9 Florida 1 0 0 0 0 1
11 Hawaii 0 2 0 0 9
13 lllinois 19 2 1 0 0 22
14 Indiana 12 2 1 0 0 15
19 New England 25 2 0 0 0 27
20 DC, Maryland, Northern VA 16 7 0 0 0 23
24 Missouri 0 1 0 0 0 1
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 24 1 1 0 0 26
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 15 4 0 0 0 19
45 Wisconsin 8 1 0 0 0 9
51 Texas - East (Houston Area) 0 1 0 0 0 1
54 Southern Lake Michigan 15 5 1 0 0 21
Wave 2 Subtotal 166 36 2 1 0 205
MultiRegion 19 6 2 0 0 27
4 Arkansas 8 3 0 0 0 11
12 Idaho 6 1 0 0 0 7
15 lowa 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 4 0 0 0 35
24 Missouri 12 5 0 0 0 17
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 11 2 0 0 0 13
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 9 0 0 0 0 9
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of December 31, 2010

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or
from from igelnl from More from
Receipt Receipt Receipt Receipt Receipt

NPSPAC
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 5 0 0
MultiRegion 12 1 0 0 0 13
Alabama 14 1 0 0 0 15
Florida 80 10 4 0 0 94
10 Georgia 41 4 0 0 0 45
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 23 1 0 0 0 24
37 South Carolina 5 1 1 0 0 7
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 7 1 0 0 114
MultiRegion 7 0 0 0 0 7
2 Alaska 4 0 0 0 0 4
Arizona 24 0 0 0 0 24
5 Southern California 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 5 1 0 0 0 6
31 North Carolina 0 0 1 0 0 1
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 43 15 4 0 0 62
MultiRegion 3 0 0 0 0 3
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 5 2 0 0 0 7
21 Michigan 2 2 0 0 0 4
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 10 4 1 0 0 15
36 Western Pennsylvania 1 0 0 0 0 1
43 Washington 7 4 1 0 0 12
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 817 130 27 1 0 975
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of December 31, 2010

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or
from from igelnl from More from
Receipt Receipt Receipt Receipt Receipt

NPSPAC
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 12 0 0
MultiRegion 13 8 2 0 0 23
Northern California 34 7 0 0 0 41
Colorado 7 1 1 0 0 9
Metropolitan, NYC Area (NY, NJ, CT) 42 8 2 0 0 52
11 Hawaii 1 0 2 0 0 3
13 lllinois 2 0 0 0 7
14 Indiana 15 4 0 0 0 19
19 New England 40 11 0 0 0 51
20 DC, Maryland, Northern VA 23 11 1 0 0 35
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 16 3 0 0 0 19
35 Oregon 6 0 0 0 0 6
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 3 0 0 25
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 7 1 0 0 40
Wave 2 Subtotal 183 36 5 0 0 224
MultiRegion 10 4 0 0 0 14
4 Arkansas 8 0 0 0 0 8
15 lowa 15 1 0 0 0 16
16 Kansas 17 3 0 0 0 20
17 Kentucky 14 3 0 0 0 17
22 Minnesota 16 0 0 0 0 16
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 2 0 0 0 10
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 5 1 0 0 26
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 1 0 0 3
49 Texas - Central (Austin Area) 12 4 1 0 0 17
51 Texas - East (Houston Area) 4 2 0 0 11
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of December 31, 2010

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or
from from igelnl from More from
Receipt Receipt Receipt Receipt Receipt

NPSPAC
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 4 0 0
MultiRegion 1 1 0 0 0 2
Alabama 10 1 0 0 15
Florida 46 19 2 0 0 67
10 Georgia 36 9 0 0 0 45
18 Louisiana 19 11 0 0 0 30
23 Mississippi 12 2 0 0 0 14
31 North Carolina 23 9 0 0 0 32
37 South Carolina 9 6 1 0 0 16
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 1 0 0 0 0 1
Wave 4 Subtotal 36 10 0 0 0 46
MultiRegion 4 2 0 0 0 6
2 Alaska 0 1 0 0 0 1
Arizona 1 0 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 9 1 0 0 0 10
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 5 2 0 0 0 7
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 66 24 1 0 0 91
MultiRegion 1 1 0 0 0 2
19 New England 0 0 0 0 1
21 Michigan 13 5 0 0 0 18
22 Minnesota 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 2 0 0 0 9
33 Ohio 22 8 1 0 0 31
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 15 3 0 0 0 18
55 Western Upstate NY 5 3 0 0 0 8
Totals for Waves 1-4 and Canadian Border 716 198 22 0 0 936
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Stuart R Slater 12/23/05

4|RA COMM INC 2 1/10/06

5| Transit Mix Concrete CO, #2 1/24/06

6|Wireless Market Source 2 1/26/06

7 |Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|STOCK, MARCIA 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16{Vico Construction Company 4/17/06
17|Clinton Herby - UT - Typecraft II 4/17/06
18|Crader, R David 4/17/06
19|GOLD STAR FS INC 4/18/06
20[High Peak 4/21/06
21|Taylor, Eugene J 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25| Taylor, Dorothy L 4/27/06
26|Marco Polo Rebanding 4/27/06
27|Ohio Valley Gas 4/27/06
28|Espinoza, Raul 2 4/27/06
29|Sunset Scavenger Corp 4/27/06
30|Binder Machinery Corporation 4/27/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/3/06
33|Tooele, County Of 5/9/06
34|Salisbury, Town of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38|Detweiler, Scott R. 5/15/06
39|1SG Indiana Harbor Inc. 5/16/06
40|Myers, Natalie #6 (swap) 5/18/06
41|Smith, Alton 5/18/06
42|Gallagher Asphalt #2 5/23/06
43|Access Ag, Inc. 5/24/06
44|Super Shuttle International 2 5/24/06
45|Yamaoka Bros Inc 5/25/06
46|Chapin Barbara A 5/25/06
47|Black, Daniel H 6/1/06
48|EMERY, ROBERT M 6/6/06
49|Brandenburg, James: Brandenburg, Donald 6/6/06
50| Cupertino Union School District 6/6/06
51|PK Smith Limousine Co., Inc. 2 6/8/06
52|Communication Systems Specialist, Inc. 6/9/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
53[Bresnan Communications, LLC 6/9/06
54|Patel, Shailesh N #3 (swap) 6/14/06
55[Chicago, City of - Streets & Sanitation 6/14/06
56|Sobata, Carolyn:Sobota, Robin A 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58| West County Transportation Agency 6/19/06
59|Underground Inc 6/21/06
60| Storer, Donald B. 6/21/06
61|Perdue Farms Inc: 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA, Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66(841 Bishop, LLC. 7/6/06
67|Las Vegas Paving 7/6/06
68|Brock, Harold:Samuel:Dororthy (Nevada) 7/6/06
69[Celco SND Comm Inc 7/7/06
70|Wulf, Thomas 7/10/06
71{CASINO QUEEN INC 7/10/06
72|Secom Communications 2 7/10/06
73|Mammoth Recreations, Inc. 7/12/06
74| Triangle Wireless Inc 7/12/06
75|Commonwealth Repeater Services, Inc. 7/12/06
76]|Lely, Gerald 7/12/06
77|PRENTISS PROPERTIES (REBANDING) 7/13/06
78| Wilbur Ellis Company DBA Helm Fertilizer 7/17/06
79[SALVATION ARMY HARRISBURG 7/17/06
80|F & D Enterprises Inc 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Sheldon, Gwyneth A #4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey Irrigation 7/24/06
85|Rocky Mountain Motorists, Inc. 7124/06
86[(M S Concrete 7/26/06
87|RADISSON HOTEL AND CONFERENCE CENTER 7/26/06
88|San Jose Unified School District 7127106
89|Henry Nelch & Son Co 7/28/06
90|Irving Materials, Inc. 7/28/06
91|Easton, Town of 7/28/06
92| Aluminum Company of America 1 7/28/06
93|A Teichert & Son, Inc. 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of Latter Day Saints 8/1/06
96| Community Repeater Guinda CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Network Communications Inc 8/3/06
99|Sangamon, County of (Courthouse) 8/4/06
100|Lyon, Corey M 8/4/06
101|Jeffersonville, City of 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications DBA Day Wireless Systems 8/9/06
105|Tilden, Robert 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
106|Lectro Communications, INC 8/9/06
107|E&J Gallo Winery 8/14/06
108|Steuben County 3 8/15/06
109]Alger, Eve 8/15/06
110|Shearer Communications 8/15/06
111|Wheatridge, City of 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing, Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transporation Inc 8/21/06
115|Boston Properties Limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|Fruit Belt Service Co. Inc 8/30/06
120]Levi Strauss & Co 8/30/06
121|Veach, Dorothy 8/30/06
122|The Boeing Company - Non-Border 8/30/06
123|Eddie Fowlkes 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings, Inc. (2) 9/6/06
127]|Sangamon, County of (Mobile Data) 9/8/06
128|Granite Construction, Inc 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co. (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co. (4) 9/27/06
134|Mobile Radio of Kokomo Inc 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|New Star Fresh Foods LLC 10/9/06
138|NBC Telemundo License Company 10/9/06
139|lllinois, State Of (Lower 120) 10/12/06
140|Crane, Bert 10/16/06
141|Wireless Connections LLC. 10/17/06
142|PETRY, GAY 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|TKT INC 11/2/06
149|DEERE & COMPANY 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Windham, Town of 11/20/06
153|GlobeGround North America LLC 11/20/06
154|Duncan, Gordon L 11/21/06
155|G & G Communications Inc. Rebanding 11/27/06
156]|Comcast of Connecticut, Inc 11/27/06
157|Baker Rock Crushing Company 11/27/06
158|Brooks, Janis 12/1/06
159|Mountaire Farms 12/5/06
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TA Completion Certification Deal
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160|Mathews, Frederick J:Mathews JR, Chas J 12/6/06
161|Wecom Inc. #2 (swap) 12/6/06
162|Triple C Communications 12/6/06
163|Mid-State Mobile Radio 12/8/06
164|Hampden Communications Corp 12/12/06
165|Weleczki Alan M 12/28/06
166]Connecticut, State of - CCSU 1/8/07
167|Aggregate, Inc. 1/17/07
168|WILLARD AGRI SVC. OF FREDERICK INC 1/19/07
169|Hartford Hospital - Rebanding 1/19/07
170|Mc Clatchy Newspapers, Inc. 1/19/07
171|K&A Mutual Associates Inc. 1/23/07
172|K5 Construction 1/24/07
173|Dole Fresh Fruit 1/25/07
174|WILLE BROTHERS COMPANY 1/25/07
175|New Haven, City of 1/25/07
176|Baltimore Gas & Electric Company 1/26/07
177|Emergency Radio Services, Inc. 2 1/29/07
178|KLL Wireless, INC 1/29/07
179|Adler, Philip 2/1/07
180|William A. Hazel, Inc. 2/2/07
181 |Stoller Construction 2/5/07
182|Frederick County, MD Board of Education 2/8/07
183|R. W. MILLER & SONS INC 2/8/07
184|Frontier Radio 2/9/07
185|Frederick County, MD (MW-COG) 2/9/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|JTE Enterprises, Inc 2/21/07
189|Brenner, Jerry 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Lundy Jr, Joseph #5 2/26/07
192|Nevada Ready Mix Il 2/27/07
193|Sprague, Town of 2127107
194|Sonoma County, CA 3/1/07
195|WP Company LLC 3/2/07
196|Lockheed Martin Corporation 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|Radon - Norcom 3/15/07
199|Prairie Group Inc. 3/15/07
200|Soundview Spectrum, LLC Rebanding 3/15/07
201|Ocean, county of 3/15/07
202|Glastonbury Police Department 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics Inc 3/16/07
205|Rhode Island, State of 3/20/07
206|XW LLC #2 (swap) 3/21/07
207|Meriden, City of 3/21/07
208|Mirage Resorts, Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications, Inc. 3/29/07
211|Trenton, City of 4/6/07
212|Montgomery Shuttle 4/11/07
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TA Completion Certification Deal

Deal Name Receipt Date Count
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. (MA) 4/19/07
216|Motorola (2) 4/20/07
217]0lde City Taxi Coach Association, Inc. 4/30/07
218|Durham School Services - North CA 5/1/07
219|Durham School Services - PHI,PA 5/1/07
220|Durham School Services - CHI, IL 5/1/07
221|Sun Cab Inc dba Nellis Cab Company 5/11/07
222|Pennington, Agnes 5/15/07
223|PG&E (Re-Band) 5/15/07
224|Adams, Don Jr. 5/17/07
225|Anderson, Glen 5/18/07
226|Rheins, Joy 2 5/23/07
227|Durham School Services - Decatur, IL 5/23/07
228|Townsend Booth Corporation Rebanding 5/23/07
229|Hudson General - NY 5/24/07
230|Colorado, State Of (L-120) 5/30/07
231|Vectren Corporation 5/31/07
232|New York Communications Company, Inc. 6/1/07
233|0-Hare-Midway Limousine Svcs, Inc. 2 6/4/07
234|Cumberland, County of 6/5/07
235]|Reilly, Philip 6/5/07
236|Cohen, Eliahu 6/11/07
237|0Orosz, Joseph Rebanding 6/11/07
238|Browning Ferris Industries, Inc 2005 6/12/07
239|Hernandez, David A 6/12/07
240|RCMH Car Company, Inc. 2 6/14/07
241|Ragan Communications, Inc. #3 (swap) 6/22/07
242|Ready Mixed Concrete Company 6/26/07
243|WHITESIDE, DAVID 6/26/07
244|Bethlehem, City of 6/27/07
245|Cure Brothers 6/28/07
246|Mora, Albert 712/07
247|Desilva Gates Const. 7/2/07
248|Academy Express Inc. 7/10/07
249|Thelen Sand and Gravel INC 7/10/07
250[lllinois Power Company 7/12/07
251|RSK World, Inc. Rebanding 7/17/07
252|ANAT, LLC Rebanding 7/23/07
253|VCF INC. 7/24/07
254]John E Sola Estate 7125107
255|Egg Harbor, Township of 9/7107
256|PCS Communications Inc #2 (swap) 9/19/07
257|Atlantic, County of 10/3/07
258|Myers Brothers Inc. 10/23/07
259]York Cable Television 10/24/07
260|Montgomery, County of 2005 10/24/07
261|Union, County of 10/25/07
262|Craig Antenna Service 2 12/20/07
263|Rays Radio #2 1/11/08
264|DuPage, County Of 1/14/08
265[Nevada Ready Mix 1/15/08
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266]|Johnson, County of 1/31/08
267|Peco Energy Company 2/1/08
268|MCM Construction #2 (swap) 2/12/08
269|Berkeley, Township of 3/10/08
270|{Murray City Power Department 3/13/08
271|Redland Genstar Inc. 3/25/08
272|Peltzer Farm Management, Inc 3/31/08
273]lllinois Cooperative Association, INC #4 4/11/08
274|Harris Communications & Electronics 4/14/08
275|Hudson, County of 4/24/08
276|Hale, Robert L 5/6/08
277|Chesterfield County, VA 5/9/08
278|Quicksilver Express Courier #1 5/19/08
279|Laidlaw Transit 5/20/08
280|Manassas City Public Schools 5/27/08
281|Virginia, Commonwealth of - CNU 5/27/08
282|Virginia, Commonwealth of - DMV 5/27/08
283|UNITED COMMUNICATIONS CO 5/27/08
284|Myers + Brown #6 (swap) 5/27/08
285|Wireless US, LLC 6/10/08
286|Concord Body Repair LLC 6/11/08
287|La Rue Communications 6/23/08
288|Computer Car Inc 6/30/08
289|Anhueser Busch Wave 1 7/16/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|Connecticut, State of - Rebanding 12/4/08
294|Kuilima Resort Company Rebanding 1/22/09
295|Helms Brothers 1/22/09
296|Seabrook Joint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. (Reband) 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Roy Street Enterprises Inc. 3/24/09
302|Essex, County of 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA - California 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Smith, Michael D 6/22/09
311|SUSQUEHANNA TOWNSHIP 6/24/09
312|Passaic, City of 6/29/09
313|Fresno Mobile Radio, Inc. (rebanding) 7/16/09
314|Ledgemere-Maine 7/17/09
315|Lectracom, Inc. 2 8/4/09
316|Norfolk, City of 9/1/09
317|FOB INC 9/1/09
318|WCCCA 9/15/09
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TA Completion Certification Deal
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319|Maryland, State of - Rebanding 9/22/09
320|Bourne, Town of 10/2/09
321|Portland, City of 10/8/09
322|City Pic Corporation 10/20/09
323|Tarco Inc. 10/28/09
324|Radio Service Inc 11/11/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 1/26/10
327|New Jersey, State of 4/14/10
328|Bristol, County of (MA) 5/3/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 7/20/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
Subtotal FRA count for Wave 1 333
Wave 2

1|Lees Summit Board of Education 12/6/05
2|(Maplewood, City of 1/3/06
3|Raft River Rural Electric Corp 1/5/06
4|Zenk, John 1/10/06
5|ldaho Supreme Potatoes Inc. 2/3/06
6|/NEBCO Inc. 2/27/06
7|Electronic Specialties, Inc 3/8/06
8|Johnson, Christian 3/14/06
9]|Champion Communication Services 3/14/06
10{Lyondell Citgo 3/27/06
11|McMahon, Eric 4/17/06
12|First Student, Inc. (MN) 4/17/06
13|STEIER, TIM 4/21/06
14|Fischer, Craig D 4/21/06
15|Metro Communications LLC 3 4/27/06
16| Triple D Communications Inc 4/27/06
17|Seba Bros Farms Inc 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Mid Tennessee Third Mobile 5/9/06
20[Jimi Malavia 5/9/06
21|Radioland Inc 5/15/06
22|Cox Communications-Wichita, KS 5/15/06
23|Battles Communications 2 5/15/06
24[Minnesota, State of 5/15/06
25(BestD & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|STINNETT HEATER TREATER REPAIRS 5/24/06
28|Jimmy A. Epperson 2 5/25/06
29| Grayhbill Electronics Inc 5/25/06
30| Telebeep Inc. 6/1/06
31|Frontier El Dorado Refining 6/1/06
32|L E Myers 6/2/06
33[Melba School District 136 6/6/06
34]J Lee Milligan 6/6/06
35[|Roadrunner Transportation 6/6/06
36|HOLSUM BAKERS INC DBA CAPROCK COMMUNICATIONS 6/9/06
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TA Completion Certification Deal
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37|Boyar, Chris 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40[Minneapolis, City of, MN 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry (800 Rebanding - Nashville) 6/26/06
43|Wood Communications 2 6/28/06
44|Balis, Gregory K 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA ABC Taxi 7/5/06
47]Ashland Construction Communications 7/6/06
48|Edward Butler (rebanding) 7/6/06
49|West Central Communications 2 7/12/06
50{North Kansas City, City of (School District) 7/13/06
51| TFMCOMM 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55|John Herby - Typecraft 7127/06
56|Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59]21st Century Wireless (L120 Rebanding) 8/9/06
60[MOLITOR FARMS INC. 8/9/06
61|BELLAR COMMUNICATIONS CO 8/14/06
62|Davis Jr, Clifton 8/15/06
63|AMES CONSTRUCTION INC 8/15/06
64|Martha Herby - Typecraft 8/16/06
65|Craighead, County of, AR 8/16/06
66[STIER TRANSPORTATION SERVICES INC 8/18/06
67[CO OP AGRICULTURE CENTER 8/24/06
68|Minnesota Mobile Telephone 8/24/06
69[Miller, Cleo 8/24/06
70|AIRTEL WIRELESS, LLC 8/28/06
71|Dakota Dunes, City of 8/28/06
72|Lehman Roberts 9/15/06
73|WATONWAN FARM SERVICE 9/27/06
74|HEARTHSTONE ENTERPRISES INC 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR INC 10/6/06
77[Howell SR. Michael H 10/12/06
78|ACTION RADIO & COMMUNICATIONS INC 10/23/06
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|HOPKINS, CITY OF 10/31/06
82|Schmidtke, Dave 11/1/06
83|Crittenden County, AR 11/1/06
84[Midwest City, City of OK 11/2/06
85|Richard Raabe - Typecraft 2005 11/8/06
86|C & W COMMUNICATIONS INC 11/9/06
87]John Knox Village 11/10/06
88|ATHENS UTILITIES BOARD, TN 11/17/06
89|C S Leasing 11/27/06
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90[Dallas County, TX 11/27/06

91|Aeronautical Radio - MS, TN, Brunswick GA 11/29/06

92|Eastman Chemical Company 12/1/06

93|American Red Cross 12/1/06

94|Union Carbide Corporation 12/8/06

95[MUSTANG, CITY OF, OK 12/15/06

96|Bismarck, City of 12/27/06

97|CHATTANOOGA SMR INC 1/3/07

98| Griffin, Bryan E 1/3/07

99|Douglas County, KS 1/3/07
100|Callahan Tower Joint Venture 1/5/07
101|Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel 1/18/07
105|Brush, Peter H 2/1/07
106|Anchorage, City of 2/5/07
107]|Gem State Communications, Inc. 2/5/07
108|CEMSTONE PRODUCTS COMPANY 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. #3 (swap) 2/12/07
111|MATTSON WELL COMPANY 2/19/07
112]Occidental Permiam LTD 2/26/07
113|Crescent, The 2/26/07
114|Electronic Engineering Co. #3 2/26/07
115|EBENHYOH, DANIEL 2/26/07
116|Holes Inc 2/27/07
117|Gerbus Bros Construction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 SOUTH 5TH STREET LLC & SP150 SOUTH STREET LLC 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Co. #2 (swap) 3/13/07
122|Wenner Farms 3/14/07
123|Northwest Airlines, Inc. #2 3/15/07
124|Young, Chris:Paschall, Larry A 3/15/07
125|Hennepin County, MN 3/15/07
126|Boulder Ag 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129|JP Jenkins, Inc. (2) 3/28/07
130|Comm Center/Phoenix Distributing 4/3/07
131|W A Ellis Construction Company 4/9/07
132|TOTAL PETROCHEMICALS USA, INC. 4/9/07
133|MO ARK Communications Inc. #2 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications Inc #2 4/19/07
136|Durham School Services - MO 5/1/07
137|Intermountain Communications of Southern ldaho Inc. #6 5/2/07
138|Berry Hill, City of 5/14/07
139|Raymer, Joe R 5/17/07
140|Chevron Phillips Chemical Co LP 5/17/07
141|Minnesota, State of - Department of Corrections 5/18/07
142|Ford Communications Inc. #3 5/24/07

Page 9 of 17



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
143|JRJ Paving 5/24/07
144|Leavenworth County, KS 6/4/07
145|Main Street Partners 6/7/07
146|Central Communications & Electronics 6/11/07
147|Challenger Construction Inc. 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Hertz Rent A Car 712107
151|Aldredge, RW:Kay, AP:Weishuhn G 712107
152|Bass Enterprises Production Company 7123/07
153|Airport Fast Park 7/123/07
154|Bridgeport Tank Trucks 8/15/07
155|PEACOCK, JOHN F 8/24/07
156|Gladstone, City of 8/24/07
157|Fayette, County of 9/13/07
158|BLISS, ROBERT D 10/10/07
159|HILLIARD, HAROLD 2 10/17/07
160|Baptist Medical System 10/17/07
161|Grays Knob Coal Co Inc. 10/17/07
162|Laidlaw (Wave 2 and 3) 10/18/07
163|Meek, Larry (Rebanding) 10/23/07
164|Capital Aggregates Inc 10/23/07
165|Derby, City of 11/16/07
166|SEPTRAN INC 12/12/07
167|Denton, City of, TX 1/14/08
168|Self Radio Inc/Self Brothers Oil Company (3) 2/18/08
169|Sedgwick County, KS 2/19/08
170|Entergy 2/27/08
171|Kansas, State of 3/10/08
172|Mobil Oil Telecom LTD #2 3/21/08
173|Mid American Energy Co 4/29/08
174|Anheuser Busch Waves 2-3 5/5/08
175|Covington, City of 5/27/08
176|Levake, Martin 2005 5/27/08
177|Waste Connections of Tennessee, Inc. 6/10/08
178|Quicksilver Express Courier - Wave 2 7/16/08
179|Burkhardt, Phillip 7/17/08
180|CenterPoint Energy Gas Transmission 8/7/08
181|ConocoPhillips Communications Inc. #2 9/29/08
182|Pitcock and Williams 10/1/08
183|First Digital Holdings LLC 10/20/08
184|Conway, City of, AR 10/21/08
185|Conduff, Archie 11/18/08
186|McClellan, Odis 4/7/09
187|Williamson, Bruce (EA & Site License) 5/14/09
188|HAMILTON, COUNTY OF, TN 5/19/09
189|Adler, Susan 7/6/09
190|Gulf Coast Electronics 7/17/09
191|Duke Energy #3 (rebanding) 7/17/09
192|Rainbow Taxi Corporation 7/28/09
193|CINCINNATI, CITY OF, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|CenterPoint Energy, Inc. 12/30/09
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196|Morgan, William A 1/26/10
197|Houston ISD 2/18/10
198|Enogex 4/9/10
199|Brandywine Realty Trust 4/27/10
200|Aquila Inc 5/17/10
201|Hare, Gregory 10/21/10
202|Cartwright Communication Technology, Inc. 2 11/23/10
Subtotal FRA count for Wave 2 202
Wave 3

1|Cargill Juice North America, Inc 1/3/06
2|Time Warner Entertainment - Advance/Newhouse Partnership 3/27/06
3|North Communications of PR 5/10/06
4|Curry & Company Plumbing 5/10/06
5|WILEMON, JERRY W 5/17/06
6[Highland Wireless Services, L.L.C. 5/23/06
7|BOULWARE, WINSTON 6/20/06
8|RODD ELECTRONICS INC 6/29/06
9|MODERN COMMUNICATIONS OF GREENVILLE MISSISSIPPI INC 7/7/06
10{Shreveport Communications 7/11/06
11|Ben Hill Griffin 7/11/06
12|QUADRATICS INC 7/14/06
13|Bright House Networks, LLC 7/19/06
14|HOUSTON, COUNTY OF, AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|LYKES BROTHERS INC 8/1/06
17|BYRD, ALAN P 8/5/06
18|INGRAM GROVE SERVICE INC 8/9/06
19|TRI CO COMMUNICATIONS 8/10/06
20[{GASTONIA, CITY OF, NC 8/15/06
21|MEARS DESTINATION SERVICES INC 8/15/06
22[LOUISBURG, TOWN OF, NC 8/15/06
23|MORGANTON, CITY OF, NC 8/28/06
24|ASHFORD, CITY OF, AL 8/30/06
25|SUPERSHUTTLE INTERNATIONAL - Wave 3 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|WATERS BROTHERS CONTRACTING 9/15/06
29|BUDDYS PHONE PATCH INC 9/20/06
30|State Farm Mutual Automobile Insurance Co. (3) 9/27/06
31|OXFORD, CITY OF, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|SAINT JOSEPH HOSPITAL INC 10/17/06
34|BJM and Associates Inc 10/17/06
35[CellSMR South Inc 10/17/06
36|WIRELESS TECHNOLOGY EQUIPMENT COMPANY INC 10/27/06
37| Two Way Communications, Inc. LA 11/2/06
38|Woodard Comm Corp #2 11/7/06
39|MADISON, PARISH OF, LA 11/17/06
40|Waste Services of Florida, Inc. 11/17/06
41|EVERGLADES COMMUNICATIONS INC 11/20/06
42|CHARLOTTE, CITY OF, NC 11/21/06
43|TAMPA ELECTRIC COMPANY 11/21/06
44|WASHINGTON, COUNTY OF, FL 11/27/06
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45|Action Community Center 11/27/06
46| TALLULAH, CITY OF, LA 11/29/06
47|VESTAVIA HILLS, CITY OF, AL 12/6/06
48|CNF TRANSPORTATION INC 12/8/06
49| TALLAPOOSA, COUNTY OF, AL 12/11/06
50|PATTERSON COMMUNICATIONS & ELECTRONICS 12/11/06
51|HARALSON, COUNTY OF, GA 12/13/06
52|JACK M BERRY INC 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Perry, County of, MS 12/27/06
56|HATTIESBURG-LAUREL REGIONAL AIRPORT AUTHORITY, MS 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C DEPARTMENT OF MENTAL HEALTH, SC 1/3/07
59[|COLUMBUS, CITY OF, GA - Airport 1/17/07
60[FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61[|HORN LAKE, CITY OF, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65[North Carolina, State of - DOC 2/2/07
66|Donn Barr - Virigin Islands 2/2/07
67[NEIGHBORLY Care Network, Inc. 2/12/07
68|ALPHARETTA, CITY OF, GA 2/15/07
69|UNITED STATES SUGAR CORPORATION 2/15/07
70| SUGAR CANE GROWERS COOPERATIVE OF FLORIDA 2/15/07
71|GASTON, COUNTY OF, NC 2/21/07
72|Monroe - Southern 2/22/07
73|Community Repeater Athens GA 2/23/07
74|MOUNTAIN PARK, CITY OF, GA 2/26/07
75|PURSER, MARK S DBA MSP COMMUNICATIONS 2/26/07
76|LAWRENCEVILLE, CITY OF, GA 2/27/07
77|FLORIDA HOSPITAL 2/27/07
78| Whitley's Communications Service 3/1/07
79|ANDERSON, CITY OF, SC 3/2/07
80|SUNSTATE COMMUNICATIONS INC 3/2/07
81|MICRO TECHNOLOGY SOUTHEAST 3/5/07
82|RE MAX AGENTS REALTY INC DBA RE MAX AGENTS REALTY INC 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|LANTANA, TOWN OF, FL 3/5/07
85|PINEVILLE, TOWN OF, NC 3/12/07
86|Federal Express Corporation 3/13/07
87|PALM BEACH, COUNTY OF, FL 3/15/07
88[High Tech Communications Services Inc 3/16/07
89|WILSON, CITY OF, NC 3/20/07
90[SHAW INDUSTRIES INC 3/21/07
91[NORTH CAROLINA, STATE OF 3/23/07
92|Richland, City of, MS 3/26/07
93[Cameron Parish , LA 3/26/07
94|State Farm Mutual Automobile Insurance Companies - Wave 3 3/27/07
95|Dothan City Schools 3/27/07
96|Huntsville Radio Service, Inc. 3/27/07
97|Martha Herby - Virgin Islands 3/27/07
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98|Mississippi DOT 3/27/07
99|De Soto County, FL 3/28/07

100|GAINESVILLE, CITY OF, GA 3/30/07
101|ROSWELL, CITY OF, GA 4/2/07
102|Communications Leasing Corp 4/3/07
103|LAKELAND, CITY OF, FL 4/6/07
104|Hardrives of Delray Inc. 4/6/07
105]Alabama, University of 4/16/07
106|SNELLVILLE, CITY OF, GA 4/19/07
107|FOREST PARK, CITY OF, GA 4/19/07
108|APM Terminals North America, Inc. 5/14/07
109|SEA COAST COMMUNICATIONS INC 5/14/07
110|CENTRAL FLORIDA REGIONAL TRANSPORTATION AUTHORITY, FL 5/15/07
111|CHATCO COMMUNICATIONS INC 5/17/07
112|Consolidated Freightways Corporation #2 6/1/07
113|CARROLL, COUNTY OF, GA 6/4/07
114|PALM SPRINGS, VILLAGE OF, FL 6/19/07
115|Columbus, City of - Medical Center 712/07
116|DECATUR, CITY OF, GA 7/10/07
117|NORTH SIGHT COMMUNICATIONS, INC. 7/12/07
118|Bruns & Mc Kenna 7/12/07
119|CONCRETE SUPPLY COMPANY 7/16/07
120|GLYNN, COUNTY OF, GA 7/18/07
121|COLUMBUS, CITY OF, MS 7123/07
122|CHATTAWAY, PAUL S 7/25/07
123|Vincent, Perry #2 7125107
124 Tower Communications, Inc. 7/26/07
125|MC DONALD CONSTRUCTION CORPORATION 7/31/07
126|South Sales Communications Inc 8/6/07
127|CORAL SPRINGS, CITY OF, FL 8/6/07
128|ORANGE CITY, CITY OF, FL 8/6/07
129|Sumitomo Life Realty NY Inc 8/6/07
130|Two Way Radio of Carolina 8/13/07
131|Rutherford Electric Membership Corp 8/13/07
132|MECKLENBURG, COUNTY OF, NC 8/13/07
133|C & S COMMUNICATIONS INC 8/15/07
134|Terrebonne Parish, LA 8/15/07
135|OGLETHORPE POWER CORP Rebanding 8/24/07
136|GUNBY COMMUNICATIONS INC 9/4/07
137|University of West Florida 9/4/07
138|VoiceLink Communications, Inc. 9/7/07
139|MIAMI SHORES, VILLAGE OF, FL 9/12/07
140|Propex Fabrics Inc / AMOCO OIL COMPANY 9/13/07
141|Miami Springs, City of, FL 9/14/07
142|ATLANTA, CITY OF, GA 9/18/07
143|Cemex Inc. 9/18/07
144|Bushnell, City of FL / Bushnell Utility Company Inc. 9/25/07
145|CARROLL COUNTY WATER AUTHORITY, GA 10/1/07
146|COLLINS, ROLAND rebanding 10/3/07
147|PINELLAS, COUNTY OF, FL 10/8/07
148|GAINESVILLE, CITY OF, FL 10/16/07
149|MEDLEY, TOWN OF, FL 10/16/07
150|Orange, County of, FL 10/23/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
151|PALM BEACH, TOWN OF, FL 10/25/07
152|Coastal SMR/ARC 11/16/07
153|Car Comm Inc / End of the Line Inc 12/7/07
154|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
155|Greater Orlando Aviation Authority, FL 2/27/08
156|WIRELESS SERVICES OF PUERTO RICO INC 3/11/08
157|DAPHNE, CITY OF, AL 3/11/08
158|TIFT, COUNTY OF, GA 3/13/08
159|Florida, State of - State Attorney 3/21/08
160|Targa Midstream Services Limited Partnership 3/24/08
161|Richard Raabe - Virgin Islands & PR 4/7/08
162|John Herby - Virgin Islands 4/11/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|Lauderhill, City of, FL 4/14/08
165|Monsanto Company 4/18/08
166|FAYETTE, COUNTY OF, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|MAC BEE HARVESTING INC 5/5/08
169|Clyde W Sell - PR 5/19/08
170|MOSS POINT, CITY OF, MS 5/27/08
171|CAPE CORAL, CITY OF, FL 5/27/08
172|MEAD COATED BOARD INC 6/10/08
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company-800 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA - Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|Coconut Creek, City of, FL 10/31/08
180|MACON, CITY OF, GA 12/2/08
181|Fulton, County of, GA 12/2/08
182|FCCA LLC 12/15/08
183|Jupiter, Town of, FL 1/30/09
184|THOMAS, COUNTY OF, GA 2/17/09
185|MIAMI, CITY OF, FL 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189|Florida Mobile Telecom Inc 3/24/09
190|Opelousas, City of, LA 4/29/09
191|CONYERS, CITY OF, GA 5/13/09
192|MEMORIAL MEDICAL CENTER INC 6/12/09
193|BROWARD, COUNTY OF, FL 6/22/09
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|Solutia 8/7/09
197|DURHAM, CITY OF, NC 8/13/09
198|MIDFIELD, CITY OF, AL 9/8/09
199|RUCKERT, BRUCE 10/2/09
200|MIAMI-DADE, COUNTY OF, FL 10/6/09
201|CARY, TOWN OF, NC 11/3/09
202|JACKSONVILLE, CITY OF, FL 11/10/09
203|Duke Energy Company - Rebanding 1/19/10
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
204|CORAL GABLES, CITY OF, FL 3/19/10
205|BAPTIST HOSPITAL 1 4/6/10
206|HOUSTON, COUNTY OF, GA 4/27/10
207|Florence-Lauderdale EMA, AL 5/13/10
208|GEORGIA, STATE OF 5/25/10
209|Ocala, City of, FI. Ph 1 7/15/10
210|JUNO BEACH, TOWN OF, FL 7/16/10
211|HERNANDO, COUNTY OF, FL 8/17/10
212|BIGBIE ELECTRONICS INC 9/22/10
213|Santa Rosa, County of, FL 12/21/10

Subtotal FRA count for Wave 3 213

Wave 4

1|J.R. Simplot Company 12/23/05

2|Johnson, Harold L #3 3/27/06

3|Keller, Mike L. 4/27/06

4[{JOSH KLASSEN INC 6/1/06

5|(Wulf, Barbara J #2 (swap) 6/2/06

6|Hopkins, Terry (800 Rebanding) 6/6/06

7|Kronenfeld, Mark 7/12/06

8|Kronenfeld, Kurt #2 (swap) 7/25/06

9|Schatzlein, David A. #2 8/1/06
10[Sims, Vicki 9/15/06
11|Chingas, Joseph rebanding 9/18/06
12|KUHN, DALE F:KUHN, TRENTON DBA KUHNS NETWORK SERVICES 9/19/06
13|MIDDLESEX, TOWNSHIP OF, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth McKinley Christian Hospital 12/6/06
16|Battelle Memorial Institute Inc., WA 1/2/07
17| TEXAS COMMUNICATIONS INC 2/5/07
18|Waste Management Holdings, Inc. (3) 2/9/07
19| Aksala Electronics Inc. 2/21/07
20|Brauchle, Jack W 2127107
21|Blasdell, James A 3/5/07
22|Abraham, Kye A 3/9/07
23|Pagel Partnership 3/20/07
24|Southwest Washington Medical Center 3/27/07
25[NEW PENN MOTOR EXPRESS 3/27/07
26|Steller, Jo Ann 4/12/07
27|Peterson, Glen J: and Peterson, Shirley L Revocable Trust 4/12/07
28|Wellmon, Steve 4/30/07
29|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
30[Samnadda, Terry 5/14/07
31|B&M Enterprises 5/14/07
32|Brock, Harold:Samuel:Dorothy 5/14/07
33|Petrie, Glen 5/17/07
34|Bumgarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|Smith, Joy L. 5/25/07
37|ABILENE, CITY OF, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|Sprague, Jo A 8/6/07
40|Ellis Company Partnership 8/13/07
41|New York, State of - State Police/Albany Police 8/13/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
42|HAMILTON, COUNTY OF, OH 8/13/07
43|Tucker, Alan 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45(Kary Group 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|White Mountain Communications Inc. #1 11/16/07
49|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
50{OTTAWA, COUNTY OF, Ml 12/3/07
51|Both, Debra J. 12/7/07
52|HAMILTON, CITY OF, OH 1/9/08
53|Specialty Corporation #2 1/11/08
54|P & R Spectrum Resources, Inc. 3/10/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56| Wyckoff Farms Inc. 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58|Jefferson Levee Board 4/14/08
59|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
60[Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61| TeleBEEPER Guam EA Swap 5/14/08
62|Bolthouse Farms Inc. #2 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
64[Mesa Unified School District No. 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66| WESTMORELAND, COUNTY OF, PA 7/28/08
67|Cellsmr License Holdings LLC 7/30/08
68|Durham School Services - Los Angeles 8/1/08
69|GRAND RAPIDS, CITY OF, Ml 8/12/08
70[CONWAY SR, ROBERT J 9/23/08
71|C-Tran 10/30/08
72|KENT, COUNTY OF, Ml 11/11/08
73|SANTA FE, CITY OF, NM 11/25/08
74[DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|GUZZ0O, JOHN R 5/14/09
77|BAIRD, MICHAEL M 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 2 6/9/09
80| Creative Airtime Services, LLC 6/15/09
81|Rink, William 7/23/09
82|Rink, Francis 7/23/09
83|Rink, Michael E 7/23/09
84| Third District Volunteer Fire Department, LA 7/27/09
85[Kenner, City of, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand (#2) 9/3/09
88|AAA Arizona Inc. 10/27/09
89|City Public Service, TX 10/28/09
90[TeleBEEPER of New Mexico, Inc. 11/17/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|Saint James, Parish of, LA Siren System 1/19/10
93|KNEUPPER, URBAN 1/26/10
94|KNEUPPER, KEVIN M 1/26/10
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2010

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
95|Kennedy Associates, Inc. 1/26/10
96| Papatheofanis, Bill J. 1/26/10
97|Salgot Rebanding 3/26/10
98| University of New Orleans, LA 4/8/10
99(Slidell, City of, LA 9/14/10

Subtotal FRA count for Wave 4 99

Canadian Border Region

1|Atlantic Communications, Inc 10/29/09

2|Wibe, Gary 12/1/09

3|Saddle Butte Towers 12/21/09

4|S D Warren Company 1/7/10

5|Great Lakes Construction Company 1/21/10

6|Waste Management Holdings Inc 2/4/10

7|Communications Source Inc 2/23/10

8|LONGABERGER COMPANY Rebanding 3/3/10

9|Ruhlin Co 3/10/10
10|Port Orchard Sand and Gravel 3/12/10
11|Trunking Plus Inc 3/23/10
12|Ravenna School System, OH 4/13/10
13|Crestwood School District, OH 4/13/10
14|Cadman, Inc 4/14/10
15|Tatarka, Robert 4/23/10
16|American Electric Power 4/28/10
17|City Centre Associates 5/12/10
18|Shuttle Express Inc 5/12/10
19]Occidental Chemical Corporation 5/14/10
20|Rumford Paper Company 5/14/10
21|Bush Electronics Inc 5/18/10
22|Ratchenski, Walter 5/27/10
23|Midwest Energy Cooperative 6/17/10
24[Smart Link Communications 6/29/10
25|Goodyear Tire and Rubber Company 7/12/10
26|Domtar Industries Inc 7/21/10
27|Anheuser Busch Canadian Rebanding 9/1/10
28|Whicker, Stanley H Canadian Rebanding 9/17/10
29[Northern Border Pipeline Company 10/14/10
30]|Lubrizol Corp 10/22/10
31|Key Center Properties, LP 10/28/10
32|Gruss, Michael -Futronics, Inc. 11/4/10
33|Eastman Kodak 11/5/10
34|Riverview School District 407, WA 11/18/10
35[Petes Communications Inc 11/18/10
36|ProComm Alaska, LLC 11/23/10
37|Bahner, Spencer L 12/30/10

Subtotal FRA count for Canadian Border Region 37|
Total FRAsS 884
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of December 31, 2010

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
[subtotal FRA count for Wave 1 | 0
Wave 2
[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC | 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|Hooper, Dennisse B | 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region
|Subtotal FRA count for Canadian Border Region 0
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of December 31, 2010

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5[Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
Subtotal PFA count for Wave 1 9
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7/17/09
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3|JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 7/7/08
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/7/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16| GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
Subtotal PFA count for Wave 3 17
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 7/6/10
5|SAINT JAMES, PARISH OF, LA 7/29/10
6[Choice Phone ESMR rebanding 12/16/10
Subtotal PFA count for Wave 4 6
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3|The Boeing Company 10/25/10
Subtotal PFA count for Canadian Border Region 3
Total PFAs 38
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2010

Stage 2 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|NEW ALBANY, CITY OF, IN PH Il 10/2/06

3|PENDLETON, TOWN OF, IN PH Il 1/17/07

4|BLUFFTON, CITY OF, IN PH Il 1/17/07

5|BLOOMINGTON, CITY OF, IN PH Il 3/15/07

6|WILMINGTON, CITY OF, DE PH II 3/15/07

7|ELWOOD, CITY OF, IN PH II 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 712107

9|ADAMS, COUNTY OF, PAPH II 7/10/07
10|POUGHKEEPSIE, TOWN OF, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VAPH II 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) PH I 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
20|MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CAPH Il 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25|NORTON, TOWN OF, MA PH Il 9/3/08
26|New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH Il 9/11/08
29|Emeryville, City of, CAPH Il 9/16/08
30|FAIR LAWN, BORO OF, NJ PH Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH Il 9/29/08
32|MISHAWAKA, CITY OF, IN PH II 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH I 10/1/08
34|San Bruno, City of, CA PH Il 10/7/08
35|O0regon, State of - OR PH Il 10/9/08
36|New York, State of PH || OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/08
39|Redwood City, City of, CA PH Il 11/21/08
40|Contra Costa County, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL PH Il 12/3/08
42|Lodi, City of, CAPH Il 12/5/08
43|NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
44|Mountain View, City of, CAPH I 12/9/08
45|Piedmont, City of, CA PH Il 1/7/09
46|BURNS HARBOR, TOWN OF, IN PH Il 1/9/09
47|PORTAGE, CITY OF, INPH Il 1/16/09
48|EASTON, TOWN OF, MA PH Il 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50|Sunnyvale, City of, CAPH Il 1/30/09
51|WATERTOWN, TOWN OF, MA PH I 2/17/09
52|ROCK, COUNTY OF, WI PH I 2/17/09
53|CHICOPEE, CITY OF, MAPH I 2/19/09
54|Merced County, CA PH Il 3/9/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2010

Stage 2 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
56|GROTON, TOWN OF, CT PH Il 3/12/09
57|BERKSHIRE COUNTY OF, MA PH Il 3/13/09
58|Alleghany, County of, VA PH II 3/18/09
59|WESTFIELD, TOWN OF, MA PH Il 4/1/09
60|Redding, City of, CA PH II 4/15/09
61|Aurora, City of, CO Phase Il 4/17/09
62|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63|Modesto, City of, CAPH Il 5/13/09
64|Fresno, City of, CAPH Il 6/1/09
65|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH Il 6/16/09
67|Fairfield, Town of, CT 7/8/09
68|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/09
69|NEW CASTLE COUNTY OF, DE PH Il 7/17/09
70|Hartford Hospital, PH Il STA 8/4/09
71INEW HAVEN, CITY OF, CT PH Il 8/11/09
72|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH I 8/25/09
73|CASS, COUNTY OF, IN PH II 8/31/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH I 9/17/09
76|BRIGANTINE, CITY OF, NJ PH I 9/22/09
77|WESTMONT, VILLAGE OF, IL PH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH I 11/2/09
79INEWARK HOUSING AUTHORITY, NJ PH II 11/4/09
80|Champaign, City of, IL PH Il STA 11/4/09
81|COLLEGE OF WILLIAM AND MARY PH I 11/4/09
82|MADISON, CITY OF, WI PH Il 11/11/09
83|Housing Authority of Denver, CO Ph I 11/11/09
84|Walnut Creek, City of, CA PH Il 11/19/09
85|Stockton, City of, CAPH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH Il 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH II 12/15/09
89| Yamhill Communication Agency PH I 1/4/10
90|CUMBERLAND, COUNTY OF, NJ PH I 1/26/10
91|Pikes Peak Regional Comm Network 2/16/10
92|Marion, County of, OR PH II 2/16/10
93|Las Vegas, City of, NV PH Il 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|Palo Alto, City of, CAPH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98|HANCOCK COUNTY OF, INPH II 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, IL PH Il 4/9/10
101|North Las Vegas, City of, NV PH II 4/13/10
102|Ceres, City of, CAPH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH II 4/28/10
105|San Joaquin, County of, CA PH Il 4/30/10
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH Il 5/20/10
107|Saint Clair County Transit District, IL PH Il 6/7/10
108|Lakewood, City of, CO, Phase || 6/8/10
109|TRAHOS, MICHAEL C PH II 7/1/10
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2010

Stage 2 FRAs

Deal Name

TA Completion Certification
Receipt Date

Deal
Count

110|American Red Cross Bay Area PH I 7/13/10
111|SUDBURY, TOWN OF, MA PH Il 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|Turlock, Gustine City's of, CA PH Il 8/17/10
114|ROCKLAND, COUNTY OF, NY PH Il 8/17/10
115|Oregon Department of Corrections PH Il 8/27/10
116|STATE UNIVERSITY OF NY MARITIME COLLEGE PH Il 9/3/10
117|Ogden, City of, UT PH II 9/14/10
118|STEUBEN, COUNTY OF, IN PH II 10/12/10
119|Livermore/Amador Valley Transit Auth PH I 10/12/10
120|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH Il 10/20/10
121|ROCK ISLAND, COUNTY OF, IL PH Il 10/27/10
122|BROWN, COUNTY OF, WI PH I 11/11/10
123|San Jose, City of, CAPH Il 12/6/10
124|BOONE, COUNTY OF, IN PH Il 12/9/10
125|Maui, County of, HI PH Il 12/21/10
Subtotal FRA count for Wave 1 125
Wave 2

1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2|Louisville, City of, KY PH Il 3/20/07
3|MADISONVILLE, CITY OF, KY PH Il 712107
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5|JONESBORO, CITY OF, AR PH II 7/31/07
6[BLOOMINGTON, CITY OF, MN PH II 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
8|MOWER, COUNTY OF, MN PH Il 12/10/07
9|BENTON, COUNTY OF, MN PH Il 1/18/08
10|Sebastian, County of, AR PH II 3/11/08
11|Conway, City of, AR Phase Il 4/11/08
12|SEVIER, COUNTY OF, TN PH Il 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH Il 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
17|Liberty, City of, MO PH I 7/8/08
18| Tonganoxie, City of, KS PH Il 7/9/08
19|SHERBURNE, COUNTY OF, MN PH I 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21|COUNCIL BLUFFS, CITY OF, IAPH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|City Utilities of Springfield, MO PH II 7/30/08
24|Crawford County, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH I 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
27|Nemaha, County of, NE PH II 8/20/08
28|CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
31|Parker County, TX PH Il 9/9/08
32|GREENVILLE, CITY OF, TXPH Il 9/9/08
33|KENTUCKY STATE POLICE PH Il 9/16/08
34|Fremont, City of, NE PH Il 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH I 9/29/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2010

Stage 2 FRAs

Deal Name

TA Completion Certification
Receipt Date

Deal
Count

38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|Finney County, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH II 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH I 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/08
A5|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48|City of Hendersonville Fire Department, TN PH 1| 2/6/09
49|Stearns, County of, MN PH I 2/13/09
50|Gladstone, City of, MO PH I 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/09
52|KENTON, COUNTY OF, KY PH II_Police 3/18/09
53|COVINGTON, CITY OF, KY PH II 3/18/09
54|BRENTWOOD, CITY OF, TN PH Il 3/23/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH Il 4/6/09
57|CHEYENNE, CITY OF, WY PH Il 4/8/09
58|Dakota, County of, MN PH Il STA 4/8/09
59|University of Texas Medical Branch Police PH Il 4/15/09
60|CASPER, CITY OF, WY PH Il 4/29/09
61|WEST HELENA, CITY OF, AR PH Il 4/29/09
62|Prairie Band of Potawatomi Nation, KS PH I 5/6/09
63|PARKERSBURG, CITY OF, WV PH Il 5/14/09
64|SAUNDERS, COUNTY OF, NE PH Il 6/3/09
65|lowa State Police PH Il FB2T 6/4/09
66|OLMSTED, COUNTY OF, MN PH I 6/9/09
67|MINNESOTA, STATE OF PH Il 6/9/09
68|GEORGETOWN, CITY OF, KY PH Il 6/29/09
69|DALLAS, COUNTY OF, TX PH I 6/29/09
70|Americas Center, MO PH I 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH Il 9/17/09
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
74IMINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75|IOWA STATE FAIR, IAPH Il 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH I 11/2/09
77|Hennepin, County of, MN PH I 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH I 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH I 2/25/10
81|Douglas County, KS PH II 3/2/10
82|Saint Louis, City of, MO Airport PH Il 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|Buchanan, County of, MO PH Il 6/29/10
85|Knox County Sheriff TN PH Il 10/19/10
86|Cedar Rapids, City of, IAPH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH Il 11/16/10
88|Matagorda County, TX PH Il 11/16/10
Subtotal FRA count for Wave 2 88|
Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2010

Stage 2 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
3|Washington, County of, MS PH Il 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|Pickens County, SC PH Il 3/20/08
6|Rock Hill, City of, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH Il 7/10/08
8|TAMPA, CITY OF, FL PH Il 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH I 11/3/08
11|FOREST PARK, CITY OF, GAPH I 11/10/08
12|Columbia, County of, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16|CHEROKEE, COUNTY OF, GAPH II 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/09
18|STONE MOUNTAIN PARK PH I 5/21/09
19|WALTON, COUNTY OF, GAPH II 5/27/09
20|TALLADEGA COUNTY EMA, AL PH Il 5/29/09
21|RCS Communications EA Swap 6/15/09
22|Marshall, County of, AL PH Il 7/22/09
23|COWETA, COUNTY OF, GAPH Il 7/22/09
24|EMORY UNIVERSITY, GAPH Il 9/8/09
25|Rossville, City of, GA PH Il 9/14/09
26|CLEVELAND, COUNTY OF, NC PH Il 11/25/09
27|Charleston, City of SC Mount Pleasant (MO) Ph Il 12/7/09
28| Thomasville Fire Rescue, GA PH I 12/9/09
29|FedEx Atlanta Expansion Band 1/4/10
30|Western Area Regional RSA PH Il STA 2/15/10
31|Walton EMC Atlanta Expansion Band 2/18/10
32|TARBORO, TOWN OF, NC PH Il 3/26/10
33|DALLAS, CITY OF, GAPH II 4/20/10
34|Hall, County of, GA PHII 4/21/10
35|CRISP, COUNTY OF, GA 4/23/10
36|FORSYTH, COUNTY OF, GAPH Il 6/10/10
37|DUKE UNIVERSITY PH Il 8/9/10
38|EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
39|Scana PH Il EA swap 8/19/10
40|ALBANY, CITY OF, GA 10/12/10
41|OPELIKA, CITY OF, ALPH Il 10/25/10
42|PALM COAST, CITY OF, FL PH I 11/1/10
43|ARINC Atlanta Expansion Band 11/8/10
44|Carroll EMC Atlanta Expansion Band 11/16/10
Subtotal FRA count for Wave 3 44
Wave 4

1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08

2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08

3|COLONIE, TOWN OF, NY PH Il 8/8/08

4|LONG BEACH, CITY OF, CAPH II 10/20/08

5|ALLEN, COUNTY OF, OH PH II 11/17/08

6[VICTORIA, CITY OF, TXPH Il 11/24/08

7|Carlsbad, City of, NM PH I 2/6/09

8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09

9|ALASKA, STATE OF PH Il 5/12/09
10|SAN ANGELO, CITY OF, TXPH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH Il 2/24/10
12|SAN JUAN, COUNTY OF, NM PH I 3/2/10
13|YAKIMA, CITY OF, WA PH II 3/26/10
14|New York, State of PH Il 4/7/10
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2010

Stage 2 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count

15|BEVERLY HILLS, CITY OF, CAPH Il 8/24/10

Subtotal FRA count for Wave 4 15

Canadian Border Region

1|Jefferson Transit Authority, WA 12/22/09
2|Minnesota, State of Canadian Rebanding 2/16/10
3[Midland, County of, MI 2/25/10
4|Eaton, County of, Ml 5/20/10
5[Cuyahoga, County of, OH 6/15/10
6|Chelan, County of, WA 6/25/10
7|Spokane Transit Authority, WA 8/6/10
8| Trumbull, County of, OH 8/17/10
9|Saginaw County 911 Communications Authority, Ml 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Milicreek, Township of, PA 11/16/10
13|Mahoning, County of, OH 12/7/10
14|Newstead, Town of, NY 12/10/10

Subtotal FRA count for Canadian Border Region 14

Total FRAs 286
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2010

Stage 2 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|ANDERSON, CITY OF, INPH Il 11/15/10
2[Minnesota, State of PH Il - Wave 1 12/16/10
Subtotal FRA count for Wave 1 2
Wave 2

Subtotal FRA count for Wave 2 0
Wave 3
1|Florida, State of - House & Senate PH I 12/16/10
Subtotal FRA count for Wave 3 1]
Wave 4
1|HARRISON, COUNTY OF, OH PH II | 9/2/10
Subtotal FRA count for Wave 4 1]
Canadian Border Region
1|MARION, COUNTY OF, OH PH II | 3/23/10
Subtotal FRA count for Canadian Border Region 1
Total FRAs Pending TA Completion Certification Review 5
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2010

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/11/07

3|VACAVILLE, CITY OF, CAPH I| 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH II 3/12/08

6|EAGLE, COUNTY OF, CO PH Il 3/20/08

7|SHEBOYGAN, COUNTY OF, WI PH I 3/20/08

8|SPRINGFIELD, CITY OF, IL PH I 4/7/08

9|Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VAPH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH II 4/29/08
15|LA CROSSE, CITY OF, WIPH Il 4/29/08
16|Maui, County of, HI PH | 5/21/08
17|EAST CHICAGO, CITY OF, INPH Il 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH Il 6/11/08
20|HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22[Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH Il 8/18/08
24| WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25| University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30|KANKAKEE, CITY OF, IL PH II 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH Il 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
36|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
37|MC LEAN, COUNTY OF, IL PH II 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH || 7/17/09
39|PORTLAND, CITY OF, ME PH II 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH || 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 11/20/09
47|SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10
48|WICOMICO, COUNTY OF, MD PH I 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 4/2/10
51|NAPERVILLE, CITY OF, IL PH Il 4/6/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2010

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH I 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54|UCAN 5/4/10
55|STAMFORD, CITY OF, CT PH Il 5/5/10
56|GRUNDY E-911, COUNTY OF, IL PH II 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58| METRO WASHINGTON AIRPORTS AUTH (MWAA) PH I 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CAPH Il 6/17/10
60|WARRENTON FAUQUIER JOINT COMM CTR PH Il 7/6/10
61|HOWARD, COUNTY OF, MD PH II 717110
62|Bluffton, City of 7/19/10
63|RICHMOND, CITY OF, CAPH II 7/22/10
64|JOLIET, CITY OF, IL PH Il 7/22/10
65|FREDERICK, COUNTY OF, MD PH II 8/25/10
66|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
67| TIPPECANOE, COUNTY OF, IN PH Il 9/2/10
68|UNION, COUNTY OF, NJ PH II 9/2/10
69| YORK, COUNTY OF, VAPH Il 9/22/10
70|MILWAUKEE, COUNTY OF, WI PH I 10/5/10
71|HARFORD COUNTY, MD, MD PH Il 11/15/10
72|OAKLAND, CITY OF, CA PH II 12/16/10
Subtotal PFA count for Wave 1 72
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TX PH II 3/26/08

3|Middle TN State Univ PH I 3/27/08

4|RAMSEY, COUNTY OF, MN PH I 3/31/08

5(BI STATE INFORMATION CENTER, TX PH II 4/18/08

6|Knox County Sheriff TN PH Il 4/29/08

7|AUSTIN, CITY OF, TXPH Il 5/1/08

8|PLANO, CITY OF, TX PH Il 5/5/08

9|RICHARDSON, CITY OF, TX PH Il 5/9/08
10{MINNESOTA, STATE OF PH II 5/9/08
11|North Kansas City Police 5/9/08
12{COLLIN, COUNTY OF, TX PH Il 5/14/08
13|East Texas Medical Center, TX PH Il 5/14/08
14[LONGVIEW, CITY OF, TX PH Il 5/14/08
15|{JEFFERSON, COUNTY OF, OH PH II 5/15/08
16{JACKSONVILLE, CITY OF, AR PH Il 6/10/08
17|BUCHANAN, COUNTY OF, MO PH I 6/11/08
18|BOWLING GREEN, CITY OF, KY PH II 6/13/08
19|Sullivan, County of, TN 6/17/08
20|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
22|LEE, COUNTY OF, TX PH Il 6/23/08
23|LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/08
24|BELMONT, COUNTY OF, OH PH II 6/24/08
25|BEAUMONT, CITY OF, TX PH Il 6/30/08
26|Franklin, City of, TN PH Il 7/10/08
27|STEARNS, COUNTY OF, MN PH Il 8/11/08
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2010

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
28|OMAHA PUBLIC POWER DISTRICT, NE PH I 8/12/08
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
30|WEST DES MOINES, CITY OF, IAPH II 10/8/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TX PH Il 11/20/08
33|HENNEPIN, COUNTY OF, MN PH II 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH II 2/3/09
36|DALLAS, CITY OF, TX PH II 2/19/09
37|LITTLE ROCK, CITY OF, AR PH I 3/9/09
38|DENTON, CITY OF, TX PH II 3/24/09
39|COPPERAS COVE, CITY OF, TXPH II 3/31/09
40|FORT WORTH, CITY OF, TX PH II 5/18/09
41|BEDFORD, CITY OF, TXPH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH I 9/22/09
46|CONWAY, CITY OF, AR PH II 9/24/09
47|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09
48|Saint PETERS, CITY OF, MO PH I 9/25/09
49|NORMAN, CITY OF, OK PH Il 11/3/09
50|UNIVERSITY PARK, CITY OF, TX PH Il 11/20/09
51|OWASSO, CITY OF, OK PH II 12/1/09
52|WICHITA FALLS, CITY OF, TX PH Il 12/15/09
53|RAYTOWN, CITY OF, MO PH I 12/23/09
54|LUBBOCK, CITY OF, TX PH Il 2/15/10
55|CASPER, CITY OF, WY PH Il 2/24/10
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH II 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH II 4/26/10
60|Bastrop, County of, Texas, TX PH Il 4/28/10
61|HARRIS, COUNTY OF, TX PH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63|SAINT CHARLES, CITY OF, MO PH I 7/30/10
64| Tennessee DOC PH I 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH Il 8/6/10
67|BELL, COUNTY OF, TX PH Il 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH I 10/5/10
69|SUMNER COUNTY OF, KS PH Il 10/21/10
70|COLLEGE STATION, CITY OF, TXPH Il 12/7/10

Subtotal PFA count for Wave 2 70

Wave 3
1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08
2[JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08
3[LAKELAND, CITY OF, FL PH Il 4/4/08
4|CHARLOTTE, COUNTY OF, FL PH II 4/14/08
5[CONCORD, CITY OF, NC PH Il 4/14/08
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
6|FORSYTH, COUNTY OF, GA PH Il 4/14/08
7|BAY COUNTY COMMISSIONERS, FL PH II 4/18/08
8|ALBANY, CITY OF, GA 4/18/08
9|SARASOTA, COUNTY OF, FL PH Il 4/18/08

10|ALBERTVILLE, CITY OF, AL 4/21/08
11|PANAMA CITY, CITY OF, FL 4/21/08
12|OPELIKA, CITY OF, AL PH Il 4/21/08
13|IBERVILLE, PARISH OF, LA PH Il 4/23/08
14|FAYETTE, COUNTY OF, GA PH II 5/5/08
15|FLORENCE, COUNTY OF, SC PH II 5/9/08
16|MARION, COUNTY OF, FL PH Il 5/15/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18|MINT HILL, TOWN OF, NC PH || 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20{GAINESVILLE, CITY OF, FL PH Il 6/11/08
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH II 6/30/08
23|SULPHUR, CITY OF, LAPH II 7/1/08
24|MOORESVILLE, TOWN OF, NC PH II 7/9/08
25|TARBORO, TOWN OF, NC PH II 7/10/08
26(DUKE UNIVERSITY PH Il 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH Il 7/24/08
28|MYRTLE BEACH, CITY OF, SCPH II 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH Il 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|DELRAY BEACH, CITY OF, FL PH II 10/16/08
33|CADDO PARISH COMMUNICATIONS DIST1, LAPH Il 10/17/08
34|SAINT CHARLES, PARISH OF, LAPH Il 11/19/08
35|PITT, COUNTY OF, NC PH II 11/24/08
36|CALCASIEU, PARISH OF, LAPH II 11/26/08
37|CHARLESTON, CITY OF, SC PH Il 11/26/08
38|DESOTO, COUNTY OF, FL PH Il 12/2/08
39|LENOIR, COUNTY OF, NC PH II 12/2/08
40|GWINNETT, COUNTY OF, GA PH II 12/8/08
41|HORRY, COUNTY OF, SC PH II 12/8/08
42|Hall, County of 12/15/08
43|PINEVILLE, TOWN OF, NC PH II 12/15/08
44|EMORY UNIVERSITY, GA PH || 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH II 1/6/09
46|PALM BEACH, COUNTY OF, FL PH II 1/14/09
47|BOSSIER, PARISH OF, LA PH I 1/30/09
48|SALISBURY, CITY OF, NC PH Il 2/3/09
49]Atlanta, City of, GA PH Il 2/3/09
50|Athens-Clarke County, GA PH | MA 6/15/09
51|New Hanover, County of, NC PH I 6/29/09
52[HOLLYWOOD, CITY OF, FL PH Il 7/29/09
53|FULTON, COUNTY OF, GA PH Il 7/30/09
54[JACKSONVILLE, CITY OF, FL PH II 8/7/09
55|HICKORY, CITY OF, NC PH Il 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/09
57|LAFOURCHE, PARISH OF, LA PH I| 9/14/09
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/09
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH I 10/19/09
60[BOSSIER, CITY OF, LAPH II 10/23/09
61|GLYNN, COUNTY OF, GA PH Il 10/28/09
62[SAINT TAMMANY, PARISH OF, LA PH || 11/11/09
63|HIALEAH, CITY OF, FL PH II 11/20/09
64[CRISP, COUNTY OF, GA 11/25/09
65[CORAL SPRINGS, CITY OF, FL PH Il 12/10/09
66|Orange, County of, FL PH II 1/12/10
67[Hillsborough, County Of, FL PH Il 1/26/10
68| THOMASVILLE, CITY OF, NC PH || 2/24/10
69|Rocky Mount, City of, NC PH Il 2/25/10
70[MARION, COUNTY OF, SC PH II 3/1/10
71|City of Sumter and Sumter County, SC PH Il 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73|Cary, Town of, NC PH Il 4/21/10
74|BIRMINGHAM, CITY OF, AL PH Il 4/23/10
75[YORK, COUNTY OF, SC PH II 4/28/10
76|WINTER PARK, CITY OF, FL PH II 5/4/10
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/10
78|LAKE CHARLES, CITY OF, LAPH Il 5/20/10
79|CALHOUN, COUNTY OF, AL PH Il 5/27/10
80|PINELLAS, COUNTY OF, FL PH Il 6/7/10
81|OSCEOLA, COUNTY OF, FL PH I 6/7/10
82|West Baton Rouge Parish Comm Dist PH I 6/15/10
83|JACKSON, COUNTY OF, MS PH II 7/6/10
84|LA GRANGE, CITY OF, GAPH I| 7/22/10
85|MONTGOMERY, CITY OF, AL PH Il 7/23/10
86|Hancock, County of, MS PH Il 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH || 8/23/10
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90[OCALA, CITY OF, FL PH Il 9/2/10
91|RAPIDES, PARISH OF, LAPH II 9/22/10
92|WINSTON SALEM, CITY OF, NC PH II 10/22/10
Subtotal PFA count for Wave 3 92
Wave 4

1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/08

2|CLARK, COUNTY OF, WA PH II 4/29/08

3|LIVE OAK, CITY OF, TX PH Il 11/25/08

4[|HARRISON, COUNTY OF, OH PH Il 11/26/08

5|YAKIMA, CITY OF, WA PH Il 12/8/08

6/HOBBS, CITY OF, NM PH II 12/19/08

7|CLERMONT, COUNTY OF, OH PH Il 1/5/09

8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/09

9|BENTON, COUNTY OF, WA PH II 10/5/09
10|{SAN ANGELO, CITY OF, TX PH Il 10/20/09
11|CUMBERLAND, COUNTY OF, PA PH Il 1/4/10
12|Signal Hill, City of, CAPH I| 1/7/10
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/10
15|CINCINNATI, CITY OF, OH PH II 5/19/10
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count

16|ALBUQUERQUE, CITY OF, NM PH I 5/27/10
17|NEW MEXICO, STATE OF, NM PH I 7/29/10

Subtotal PFA count for Wave 4 17

Canadian Border Region

1|Canton, City of OH 1/7/10
2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3|STARK, COUNTY OF, OH PH Il 4/9/10
4|PUYALLUP, CITY OF, WA PH Il 4/9/10
5|Grand Isle County Emer SvcsAssoc PH I 4/19/10
6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
7|Regents of University of Michigan, Ml 8/23/10
8|Dublin, City of, OH 8/27/10
9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH II 9/20/10
11{Huron County 911, MI 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH 1l 12/14/10

Subtotal PFA count for Canadian Border Region 14

Total PFAs 265
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of December 31, 2010

Stage 2 PFAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count

Wave 1
1|HOWARD, COUNTY OF, IN PH II | 11/17/10

Subtotal PFA count for Wave 1 1
Wave 2

[subtotal PFA count for Wave 2 | 0
Wave 3

[subtotal PFA count for Wave 3 | 0
Wave 4

[Subtotal PFA count for Wave 4 | 0
Canadian Border Region

|Subtotal PFA count for Canadian Border Region 0
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through December 31, 2010

Quarter Ending  Quarter Ending Quarter Ending Quarter Ending

March 31, 2010 June 30, 2010 September 30, 2010 December 31, 2010 Year-to-Date
Fees
Reconfiguration Management $652,878 $617,812 $468,454 $437,889 $2,177,034
Frequency Management $676,393 $696,141 $633,869 $576,541 $2,582,943
Financial Management $1,238,159 $1,258,237 $1,241,915 $1,354,667 $5,092,979
General Counsel/Regulatory Management $1,553,182 $1,534,461 $1,391,179 $1,384,236 $5,863,059
Stakeholder Implementation Management $2,311,651 $2,267,807 $2,128,762 $2,304,408 $9,012,628
TA Systems Support $546,397 $515,767 $395,067 $478,760 $1,935,992
Program Management Support $403,270 $389,453 $363,717 $400,577 $1,557,017
Alternative Dispute Resolution $778,496 $785,085 $685,663 $520,747 $2,769,991

Fees Subtotal $8,160,428 $8,064,764 $7,308,626 $7,457,825[  $30,991,642

Expenses $109,527 $99,467 $88,581 $135,191 $432,765
Total Fees and Expenses $8,269,955 $8,164,231 $7,397,207 $7,593,016] $31,424,408
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